[11- VAY- 04 |

District 1 - Missoula |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

CONSTRUCTI ON' REPORT

Page 1 of 67

MCMSR009

‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: @ Cell Phone: S Email: ‘ robjohnson@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-1(141)0 ACME CONCRETE PAVING, INC. 1700090 [ [E]  03/10/03 $ 8,541,627 200
LOOKOUT PASS - EAST PCCP REPLACMENT,JOINT & CRACK [ ¢ 04/15/02 $[ 5983704 $ 53,865 1 $ 1,024,995
2703 141 000 02203 SEALING & BRIDGE REPAIR M TBD $ 8,595,492 200 $ 397,439
232 County: MINERAL KM  TBD $] 6,300,129 $ 0 0| 74% 39% 66% 6.3%
Claim Status: NONE M
STPX 45(29) GOOSE BAY EQUIPMENT, INC. [M]  02/28/02 $ 182,102 0
DIXON WETLAND MITIGATION WETLAND MITIGATION [ ] 04/03/02 $[ 295397 $ 25,655 0 $ 14,568
4144 029 000 04202 [ |wm  1217/03 $ 207,757 0o 3 44,080
URBAN-LAWRENCE 444-6224 510 County: SANDERS [ Jkm TBD $] 235403 $ 0 0] 129% 303% N/A 187 %
Claim Status: NONE [ 1w
STPS 471-1(7)0 RIVERSIDE CONTRACTING, INC. S[ 00471 ][E] 07/07/03 $ 963,674 60
THOMPSON FALLS - SOUTHWEST OVERLAY,SEAL & COVER [ 3¢ 09/08/03 $] 1043343 3 0 0 $ 77,094
4859 007 000 06303 [ 998 M TBD $ 963,674 60 S 68,748
181 County: SANDERS KM TBD $ 907,847 % 0 0| 9%4% 89% 93% 7.6%
Claim Status: NONE [ 998 M
CM 45(32) RIVERSIDE CONTRACTING, INC. [ ] 07/07/03 $ 191,487 60
PAVING - THOMPSON FALLS PLANT MIX PAVING OF THE STREET [ ] 09/08/03 $] 185144 $ 0 0o s 15,319
4560 032 000 06303 S AND ALLEYS [ Iwm TBD $ 191,487 60 % 13,231
KAILEY-DWANE 523-5846 181 County: SANDERS [ ]Kkm TBD $[ 148368 $ 0 0| 77% 86% 93% 8.9 %
Claim Status: NONE [ Im
Contract Totals for : ‘ ‘ 06303 ‘ . s__tisied [ o
[ 1228489 $| 9 | q 92,413
Proj. Count: $ 1155161 [ 60 | 81,979
$[ 1,056,219 $[ 1,155,161 $[ 92413 % % % %
NH 24-1(55)16 MT MAT'LS, INC.(DBA)LS JENSEN P[ 00024 [ [M]  04/11/02 $ 1,149,980 120
POTOMAC-EAST PLANT MIX OVERLAY AND SEAL & C 06/24/02 $[ 1394673 % 0 0o 91,998
4262 055 000 09302 OVER Ml 09/30/03 $ 1,149,980 120 % 77,422
160 County: MISSOULA KM 02/03/04 $[ 1,206,638 $ 1,212,583 $ 84,881 | 100% 91% 93% 6.4%
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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[ VONTANA

DEPARTMVENT OF TRANSPORTATI ON |

| CONSTRUCTI ON' REPORT

Page 2 of 67

MCMSR009

‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: @ Cell Phone: S Email: ‘ robjohnson@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 271-2(2)18 MT MAT'LS, INC.(DBA)LS JENSEN S[ 00271 [[E]  04/11/02 $ 339,086 120
HELMVILLE-EAST & WEST LEVELING,PLANT MIX OVERLAY,SEA 18 06/24/02 $[ 386,293 $ - 1,284 0o 3 27,127
4281 002 000 09302 L & COVER Ml 09/30/03 $ 337,801 120 % 32,604
SQUIRES-BILL 181 County: POWELL KM 02/03/04 $[ 340,256 $ 0 0| 100% 120% 93% 9.6 %
Claim Status: NONE M
SFCP 19-1(26 )27 MT MAT'LS, INC.(DBA)LS JENSEN P[ 00019 | [M]  04/11/02 $ 856,980 120
GEORGETOWN LAKE-NORTH COLD MILLING,PLANT MIX OVERLAY 06/24/02 $[ 980,357 $ 0 0o 3 68,558
4937 026 000 09302 ,SEAL & COVER Ml 09/30/03 $ 856,980 120 % 53,006
181 County: GRANITE,DEERLOD KM 02/03/04 $[ 923977 % 0 0| 108% 77% 93% 57%
Claim Status: NONE M
SFCS 348-1(4)0 MT MAT'LS, INC.(DBA)LS JENSEN S[ 00348 [ [E]  04/11/02 $ 451,954 120
PHILIPSBURG-WEST LEVELING,PLANT MIX OVERLAY,SEA [ 3¢ 06/24/02 $[ 52021G% 0 0 $ 36,156
4282 004 000 09302 L & COVER Ml 09/30/03 $ 451,954 120 % 23,734
SQUIRES-BILL 181 County: GRANITE KM 02/03/04 $[ 4311743 0 0| 95% 66% 93% 55%
Claim Status: NONE Mi
$] 2798000 [ 120
Contract Totals for : ‘ ‘ 09302 ‘ .
| 3281,528] 8] - 1,284 | q 3 223,839
Proj. Count: $[ 2796715 [ 129 $[ 186,766
$] 2,902,045 $[ 2,860,603 $[ 216,727 % % % %
IM 90-1(138)5 BODELL CONSTRUCTION COMPANY 1700090 [ [M]  09/26/02 $ 2,940,415 150
DENA MORA REST AREA REST AREAS,SIT IMPROVEMENTS,LA [ a4 12/10/02 $] 3533077 % 12,721 18 352,850
3206 138 000 14902 NDSCAPING & RELATED WORK [ Iwm TBD $ 2,953,136 151 $ 247,465
172 County: MINERAL [ ]Kkm TBD $[ 2,880,664 $ 3,053,347 $ 305335 | 94% 81% 91% 8.6%
Claim Status: NONE [ Im
SMP 3199(04) WARD CRUSHING, L.L.C. [ ] 05/05/03 $ 460,520 0
MISSOULA DISTRICT CRUSH & STOC CRUSH & STOCKPILE [ 0 07/28/03 $[ 484438 $ 0 0 $ 46,052
5245 004 000 20403 [ gwm TBD $ 460,520 0 0
County: MINERAL [ gKM  TBD $| 407,483 $ 0 0| 8% 0% NA N/A
Claim Status: NONE [ gm
Project Mgr. Totals for :\ \ 182 \ ‘BENDA, JOHN \ S|__feorrezy |53
$[ 14,806,633 $| 90,957 | 2 g 1,754,717
RIS (U Project Mgr. Total Length: M $[ 16,168,781 | 532  §| 957,729
KM $] 13,781,940 $[ 16,253,360 $[ 1,700,089 | [ 85% [ 56% [ 82% [ 6.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11- MAY-04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 3 of 67
| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 7-1(95)47 MONTANA LINES, INC P 00007 [ [M]  04/11/02 $ 35,737 30
SIGNAL UPGRADE - HAMILTON SIGNAL UPGRADE,SIGNING & PAVEM 08/14/02 $[ 43610 0 0 2,859
4268 095 000 04302 ENT MARKING [ ™ 090502 $ 35,737 30 11,423
410 County: RAVALLI [ ] KM 04/01/03 $[ 33524s 0 0| 94% 400% 63% 34.1%
Claim Status: NONE [ Im
NH 7-1(96)67 MONTANA LINES, INC P 00007 [ [M]  04/11/02 $ 50,134 30
SIGNAL - NW OF STEVENSVILLE SIGNAL UPGRADE,SIGNING & PAVEM 08/14/02 $[ 52279% 0 0 4,011
4586 096 000 04302 ENT MARKING [ ] ™ 090502 $ 50,134 30 17,693
410 County: RAVALLI [ ] KM 04/01/03 $] 51,643 % 60,708 18239 | 85% 97% 63% 34.3%
Claim Status: NONE [ 1w
Contract Totals for : ‘ ‘ 04302 ‘ . *l CLIZ
[ 95889 | $] 0 | q 3 6,870
Proj. Count: 3| 85871 [ 30 s 29,116
$| 85,167 $| 96,445 $[ 21,098 % % % %
NH-PLH 7-1(93)68 F SCHELLINGER CONST CO.,INC. [ ] o04/o5/04 $ 10,836,413 210
N OF STEVENSVILLE WYE - FLOREN GRADING,GRAVEL SURFACING,PLANT [ ] 05/03/04 $] 11,787,898 $ 0 0 $ 1083641
2016 093 000 08903 MIX BITUMINOUS SURFACING,ELEC [ Iwm TBD $ 10,836,413 210 51,660
130 County: RAVALLI [ ]kM  TBD $ 108,364 $ 0 0| 1% 5% NA  47.7%
Claim Status: NONE [ 1w
STPS 531-1(6)5 HELENA SAND&GRAVEL DBA BLAHNIK S[ 00531 [ [E]  02/09/04 $ 215,231 0
MAIN STREET-HAMILTON COLD MILLING,OVERLAY,SEAL & CO 03/08/04 $[ 313486 $ 54,600 0 21,523
4639 006 000 09104 VER,SIDEWALK & CURB M TBD $ 269,831 0 12,041
181 County: RAVALLI KM TBD $[ 60626$ 0 0| 28% 56% N/A 19.9 %
Claim Status: NONE M
STPS 531-1(7)6 HELENA SAND&GRAVEL DBA BLAHNIK SJ00531][E]  02/09/04 $ 53,587 0
SIGNAL-MAIN STREET-HAMILTON TRAFFIC SIGNALS 03/08/04 $[ 76399 0 0 5,359
4750 007 000 09104 [ gwm TBD $ 53,587 0 9,558
410 County: RAVALLI [ dkKv  TBD 8 39920% 0 0| 74% 178 % NIA 23.9 %
Claim Status: NONE ]
Contract Totals for: || 09104 | 3 s__zeag [ 4
[ 389,881 | 9 54,600 | q g 26,882
Proj. Count: s 323418 [ 4 9 21,599
$| 100,546 $| 268,818 $[ 26,882 % %[ g% %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR0O09
District 1 - Missoula |
‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 2099(03) BLAHNIK CONSTRUCTION, INC. [ ] o718/02 $ 499,917 0
MISSOULA AND BUTTE DISTRICTS - CRUSH & STOCKPILES [ 0 08/20/02 $[ 405203 $ 0 0o 3 49,992
4967 003 000 12602 [ owm  10/302 $ 499,917 0o s 0
999 County: BEAVERHEAD,GRAI[ 0 KM  04/26/04 $ 502,551 % 0 0| 101% 0% N/A N/A
Claim Status: NONE [ gm
NH 41(24) D.H. BLATTNER & SONS, INC. L [M]  07/13/01 $ 1,050,419 250
CAMP CREEK RESTORATION GR,GRVL,PL.MIX SURF,SEAL & COV [ ] 08/15/01 $[ 1,296,057 $ 0 0 $ 105,042
1285 024 000 14401 ER,PRESTRESSED CONCRETE BRIDGE [ ]wm  11718/03 $ 1,050,419 250 % 60,619
510 County: RAVALLI [ ]km TBD $[ 1,018,507 $ 0 0| 97% 58% 114% 6%
Claim Status: ACTIVE [ 1w
NH 7-1(58)9 F D.H. BLATTNER & SONS, INC. P 00007 | [M]  07/13/01 $ 9,672,592 250
SULA N&S WETLAND MITIGATION,STREAM PROT 08/15/01 $] 11,086,193 $ 1,182,821 37 $ 967,259
1285 058 000 14401 ECTION Ml 11/18/03 $ 10,855,413 287 $ 1,513,479
County: RAVALLI KM TBD $[ 11,257,586 $ 11,305,987 $ 1,580,307 | 100% 96% 99 % 13.4 %
Claim Status: ACTIVE M
$] 10,723,011 | 25§
Contract Totals for : ‘ ‘ 14401 ‘ .
[ 12,382,250] $[ 1,182,821 [ 37 $[ 1,072,301
Proj. Count: $[ 11905833 [ 287 $[ 1,574,098
$] 12,276,084 $[ 12,356,406 $[ 1,685,349 % [ 93 % % %
- $[  22,414,03¢ | 499
Project Mgr. Totals for :\ \ 185 \ ‘BENEDIK, TOM \ .
[ 25,061,121 $| 1237421 [ 37 9 2,239,686
e, Bt Project Mgr. Total Length: M $[ 23651451 527 9§ 1,676,473
KM $] 13,072,716 $[ 24,057,999 $[ 2,866,967 | [ 54% [ 58% [ 57% [ 12.8%
Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 5-2(117)61 JTL GROUP, INC. - KALISPELL P[ 00005 [ [E]  05/14/02 $ 622,863 60

POLSON - NORTH PLANT MIX OVERLAY,SEAL & COVER 07/10/02 $[ 739731 % 0 0 49,829

4264 117 000 01102 Ml 07/15/03 $ 622,863 60 57,156
181 County: LAKE KM 10/20/03 $[ 576244 $ 622,863 62286| 93% 92% 130% 9.9 %
Claim Status: NONE M

SFCS 548-1(7)0 JTL GROUP, INC. - KALISPELL S[ 00548 | [E]  05/14/02 $ 108,663 60

WEST RESERVE DR.- KALISPELL SEAL & COVER [ ¢ 07/10/02 $[ 125891 $ 0 0 8,693

4286 007 000 01102 Ml 07/15/03 $ 108,663 60 10,378

SQUIRES-BILL 444-6228 181 County: FLATHEAD KM 10/20/03 $] 115788 $ 0 0| 107 % 119 % 130 % 9 %
Claim Status: NONE Mi

STPP 36-1(20)16 JTL GROUP, INC. - KALISPELL P[ 00036 | [E]  05/14/02 $ 137,915 60

HOT SPRINGS N. & S. PLANT MIX OVERLAY,SEAL & COVER 07/10/02 $[ 161833 % 0 0 11,033

4275 020 000 01102 Ml 07/15/03 $ 137,915 60 13,086
183 County: SANDERS KM 10/20/03 $[ 114733 s 0 0| 83% 119% 130 % 11.4 %
Claim Status: NONE Mi

STPP 33-1(32)0 JTL GROUP, INC. - KALISPELL P[ 00033 [ [E]  05/14/02 $ 21,745 60

CALIFORNIA STREET - LIBBY SEAL & COVER [ 3 07/10/02 $[ 27,403 s 0 0 1,740

4273 032 000 01102 Ml 07/15/03 $ 21,745 60 7,114
183 County: LINCOLN KM 10/20/03 $[ 17,010$ 21,745 10873 | 78% 65% 130 % 41.8%
Claim Status: NONE M

STPS 424-1(6)0 JTL GROUP, INC. - KALISPELL S[ 00424 | [E]  05/14/02 $ 388,016 60

KALISPELL - NORTH PLANT MIX OVERLAY,SEAL & COVER 07/10/02 $[ 420,900 $ 0 0 31,041

4283 006 000 01102 Ml 07/15/03 $ 388,016 60 43,723
181 County: FLATHEAD KM 10/20/03 $[ 413166 $ 433,167 51,980 | 95% 84% 130% 10.6 %
Claim Status: NONE [ 468 MI

STPP 33-1(33)10 JTL GROUP, INC. - KALISPELL P[ 00033 | [E]  05/14/02 $ 334,874 60

LIBBY -DAMN. & S. SEAL & COVER [ 94 07/10/02 $[ 39,884 $ 0 0 26,790

4274 033 000 01102 Ml 07/15/03 $ 334,874 60 24,019
183 County: LINCOLN KM 10/20/03 $[ 266,798 $ 0 0| 80% 90% 130% 9 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 52-1(24)3 JTL GROUP, INC. - KALISPELL P] 00052 [[E]  05/14/02 $ 73,716 60
5 KM E. OF POLSON-EAST PLANT MIX OVERLAY,SEAL & COVER 07/10/02 $[ 87,6598 0 0o 3 5,897
4857 024 000 01102 78 Ml 07/15/03 $ 73,716 60 $ 13,324
181 County: LAKE KM 10/20/03 8 82324s 92,325 $ 19,388 | 89% 69% 130% 16.2%
Claim Status: NONE M
Contract Totals for : ‘ ‘ 01102 ‘ 3 s__Leenred [ o
[ 1,960,302 $| 9 | q g 135,023
Proj. Count: $[ 1687793 [ 69 s[ 168800
$] 1,586,060 $[ 1,751,553 $[ 191,043 % [ 88 % % %
SFCS 486-1(6)2 JTL GROUP, INC. - KALISPELL S[ 00486 | [E]  11/24/03 $ 985,315 60
COLUMBIA FALLS - NORTH PLANT MIX OVERLAY,SEAL & COVER 05/03/04 $] 1231676 $ 0 0 78,825
4284 006 000 07B03 ,PAVEMENT MARKINGS,MILE MARKER M TBD $ 985,315 60 23,219
SQUIRES-BILL 444-6228 181 County: FLATHEAD KM TBD ${ 9854s 0 0 1% 29% NA 236 %
Claim Status: NONE Mi
NH 1-2(68)138 F SCHELLINGER CONST CO.,INC. P 00001 | [E]  08/04/03 $ 2,966,207 90
COLUMBIA HEIGHTS - EAST GRADE,GRAVEL,PLANT MIX BITUMIN 138.3 09/23/03 $[ 3,800,017 $ 0 0 296,621
1290 068 000 16303 OUS SURFACING,SEAL & COVER,PAR M TBD $ 2,966,207 90 227,415
130 County: FLATHEAD KM TBD $[ 1,710,485 $ 0 0| 58% 77% 48% 13.3%
Claim Status: NONE Mi
SMP 4599(03) LHC, INC. [ ] o718/02 $ 279,475 0
MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE [ 3 08/26/02 $[ 348464 $ 0 0 27,948
4973 003 000 18602 [ oM 10/09/02 $ 279,475 0 0
999 County: LINCOLN & SANDER[ 0 KM  12/23/02 $[ 281,033 $ 0 0| 1001% 0% N/A N/A
Claim Status: NONE [ gm
SFCP 65-1(4)0 SCHELLINGER CONST CO.,INC. P 00065 | [M]  05/05/03 $ 59,215 90
WEST GLACIER-NORTH MILLING,PLANT MIX OVERLAY,SEAL [ ¢ 10/14/03 $[  62604% 0 0 5,329
4953 004 000 26403 & COVER,ADA CURB RAMPS M TBD $ 59,215 90 3,259
181 County: FLATHEAD KM TBD $ 20283% 0 0| 3% 61% 50% 16.1%
Claim Status: NONE ]

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: 751-2043 | Cell Phone: S Email: ‘ mcyr@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCN-STPHS 1-2(105)142 SCHELLINGER CONST CO.,INC. P 00001 | [M]  05/05/03 $ 2,003,838 90
HUNGRY HORSE - WEST GLACIER TRAFFIC SIGNAL,LIGHTING & SIGN 10/14/03 $[ 2121344 $ 0 0 $ 180,345
4271 105 000 26403 ING M TBD $ 2,003,838 90 $ 46,804
180 County: FLATHEAD KM TBD $[ 761846 % 0 0| 38% 26% 50% 6.1%
Claim Status: NONE M
NH 1-2(125)143 SCHELLINGER CONST CO.,INC. P[ 00001 J[E]  05/05/03 $ 80,143 90
SIGNAL-MAIN ST.-HUNGRY HORSE PLANT MIX OVERLAY,SEAL & COVER 10/14/03 $[ 64849 s 0 0 $ 7,213
5044 125 000 26403 STRIPING & SIDWALKS [ gm TBD $ 80,143 90 $ 8,211
410 County: FLATHEAD [ JKM TBD $  52811% 0 0| 66% 114% 50% 155 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 26403 ‘ 3 sL_2143196 [ o
[ 2,248,799 ] $| 0 | q 3 192,887
Proj. Count: $[ 214319 [ o0 | 58,274
$| 834,939 $| 2,143,196 $[ 192,887 % % % %
: $] 8,061,985 [ 30Q
Project Mgr. Totals for :\ \ 193 \ ‘CYR, MARK ‘ 3
[ 9,589,258 $] Q| q 9 731,304
RIGICotnt: Project Mgr. Total Length: M $| 8,061,985 [ 300 $| 477,708
KM $[ 4422371 8$[ 8125744 $[ 787,324 | [ 54% [ 61% [ 5% [ 10.8%
Project Mgr.‘ 189 ‘ ‘HAM, DANIEL ‘ Work Phone: 295-4049 | Cell Phone: Email: ‘ dham@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 6799(24) UNITED RENTALS HWY TECH INC [M]  09/02/03 $ 614,104 60
SIDEWALKS - KALISPELL CONSTRUCTION OF SIDEWALKS [ ] 10/06/03 $[ 607,774 $ - 7,532 0 $ 92,116
4646 024 000 03803 [ Im TBD $ 606,572 60 $ 28,603
THOLT-ROBERT 444-6256 620 County: FLATHEAD [ Jkm TBD $] 459,994 $ 0 0| 75% 31% 40% 6.2%
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 189 \ ‘HAM, DANIEL

‘ Work Phone: 295-4049 | Cell Phone: | 295-4051 Email: ‘

dham @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 424-1(5)6 JTL GROUP, INC. - KALISPELL S| 00424 \5 04/05/04 $ 648,541 60
JCT S-548 - NORTH COLD MILLING,PMS OVERLAY,SEAL TBD $[ 876933 s 0 0o 58,369
4856 005 000 05304 & COVER Mi TBD $ 648,541 60 233
SQUIRES-BILL 444-6228 181 County: FLATHEAD KM TBD $ 6486% 0 0 1% 0% NA 3.6 %
Claim Status: NONE ]
STPP 56-1(3)0 JTL GROUP,INC.-DBA A-1 PAVING P] 00056 | [M] ~ 02/20/02 $ 4,754,719 120
BULL LAKE - SOUTH WIDENING,PULVERIZING,PL MIX OV [ 9 04/01/02 $[ 4721654 $ 633,967 45 $ 380,378
1397 003 000 09102 ERLAY,SIGNING & BRIDGE REPAIR Ml 08/12/03 $ 5,388,686 165 $ 987,397
160 County: SANDERS KM TBD $] 5423258 $ 5494441 $ 1,001,036 | 99% 99% 119% 18.2 %
Claim Status: COMPLETED M
Project Mgr. Totals for : \ \ 189 \ ‘HAM, DANIEL \ S__6017.364 | 24
$[ 6,206,362 $| 626,435 | 45 3 530,863
PUEL ERE Project Mgr. Total Length: M $| 6643799 [ 289 $ 1,016,233
KM $[ 5,889,740 9] 6,757,086 $[ 1,151,521 | [ 87% [ 88% [ 77% [ 17.3%
Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: 523-5856 | Cell Phone: Email: ‘ thembree@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 41-1(16)32 FRONTIER-WEST, L.L.C. P] 00041 | [M]  03/10/03 $ 1,777,055 150
BLACKFOOT RIVER - 12 KM NE HEL GRADING,GRAVEL,PLANT MIX & CON 04/07/03 $[ 2110269 $ 492,249 66 231,017
3980 016 000 04C02 STRUCTION OF GIRDER STRUCTURE MI TBD $ 2,269,304 216 323,381
221 County: POWELL KM TBD $]  1874,363 $ PENDING 450,471 | 105% 72% 52% 17.3%
Claim Status: ACTIVE M
BR 9020(21) FRONTIER-WEST, L.L.C. [M]  08/04/03 $ 213,026 90
MIDDLE FORK ROCK CR.-SW OF PHI NEW SINGLE SPAN,BLUB-T PRECAST [ ] 08/25/03 $[ 303,048 $ 0 0 25,563
4227 021 000 06603 BEAMS BRIDGE,APPROACH ROAD l:| MI TBD $ 213,026 90 33,725
221 County: GRANITE [ ]kM  TBD $[ 161,553 % 0 0| 76% 132% 46% 20.9 %
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: 523-5856 | Cell Phone: S Email: ‘ thembree@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BH 0002(577) L M NEILSON & SONS, INC. [M]  11/24/03 $ 272,191 60
D1 - SCOUR PROTECTION PLACEMENT OF CABLE-TIED BLOCK [ ] TBD $[ 382350 $ 0 0 $ 32,663
4391 577 000 06903 MATTRESSES AROUND BRIDGE SUBST [ 1w TBD $ 272,191 60 $ 2,398
240 County: RAVALLI [ ]km  TBD $ 2723s 0 0 1% 7% NA 88.1 %
Claim Status: NONE [ Im
- $] 2,262,273 | 30Q
Project Mgr. Totals for : \ \ 183 \ ‘HEMBREE, TAMI \ .
[ 2,795,668 $ 492,249 | 66 9 289,243
Proj. Count: Project Mgr. Total Length: M 8| 2754521 [ 366 9§ 359,504
KM $[ 2,038,636 $] 485,217 $[ 508,697 | [420% [ 79% [ 42% [ 17.6%
Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: 523-5863 | Cell Phone: S Email: ‘ bmaart@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-3(79)173 JIM GILMAN EXCAVATING INC. | | 12/13/01 $ 4,017,240 240
GARRISON-BECK HILL COLD MILL,PLANT MIX OVERLAY,SE [ ] 03/08/02 $[ 3937173 % 83,800 2 401,724
3097 079 000 01B01 AL & COVER [ ]wm 033004 $ 4,101,040 242 350,908
180 County: POWELL [ Jkm TBD $[ 4301873 % 4,288,232 428,823 | 100 % 82 % 107 % 8.2 %
Claim Status: NONE [ Im
IM 90-3(80)180 JIM GILMAN EXCAVATING INC. [ ] 12/13/01 $ 923,341 240
BECK HILL-DEER LODGE WESTBOUND COLD MILL,PLANT MIX OVERLAY,SE [ ] 03/08/02 $[ 955529 $ 6,159 0 92,334
3097 080 000 01B01 AL & COVER [ ]wm 033004 $ 929,500 240 75,105
180 County: POWELL [ ]km TBD $| 928345 $ 962,310 96,231 | 96% 78% 108% 8.1 %
Claim Status: NONE [ 1w
IM 90-3(83)163 JIM GILMAN EXCAVATING INC. 1700090 [ [E] 12/13/01 $ 6,810,902 240
GOLD CREEK-EAST & WEST COLD MILL,PLANT MIX OVERLAY,SE 03/08/02 $] 7543291 % 34,836 6 681,090
3587 083 000 01B01 AL & COVER Ml 03/30/04 $ 6,845,738 246 661,265
180 County: POWELL KM TBD $[ 6689,139% 6,868,134 686,813 | 97% 96% 106% 9.9 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: 523-5863 | Cell Phone: S Email: ‘ bmaart@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 01B01 s|_iLrsided [ 24
$[ 12,435,993] $| 124,795 | § $[ 1175148
Proj. Count: $[ 11,876,278 [ 249 $[ 1,087,278
$[ 11,919,353 $[ 12,118,676 $[ 1,211,867 % [ 99 % % %
NH 24-1(57)1 JTL GROUP, INC.- MISSOULA [ ] 03/10/03 $ 641,994 45
EAST OF BONNER - EAST COLD MILLING & PLANT MIX SURFA [ ] 06/02/03 $[ 688550 $ 0 0 $ 51,360
4912 057 000 07203 CING,SEAL & COVER [ ]m  10/04/03 $ 641,994 45 % 50,501
180 County: MISSOULA [ ]kM  TBD $] 592,709 $ 0 0| 92% 98% 56% 8.5%
Claim Status: NONE [ Im
STPP 0002(576) OMO CONSTRUCTION INC [ ] 07/07/03 $ 1,213,363 110
D1-GUARDRAIL UPGRADE GUARDRAIL & BRIDGE RAIL UPGRAD [ ] 08/11/03 $[ 1164564 $ 0 0 $ 109,203
4278 576 000 09603 E [ Im TBD $ 1,213,363 110 $ 54,785
310 County: GRANITE,LAKE,SAN[ | KM  TBD $] 1,047,261 $ 0 0| 8% 50% 66% 529%
Claim Status: NONE [ 1w
IM -STPHS90-3(94)135 JIM GILMAN EXCAVATING INC. 1] 00090 | [E]  03/08/04 $ 828,102 45
BEARMOUTH - E & W PAVING JOINTS,RESURFACEING,SEA 04/15/04 8 794227 % 0 0 $ 57,967
4689 094 000 11204 L & COVER,CONCRETE MEDIAN RAIL M TBD $ 828,102 VI 13,340
183 County: GRANITE KM TBD $[ 38381% 0 0| 5% 23% 22% 348%
Claim Status: NONE M
- $[ 14434947 | 449
Project Mgr. Totals for :\ \ 184 \ \MAART, WILLIAM W \ .
[ 15083334 $| 124,798 | g 1,393,674
Proj. Count: [ 6 ] Project Mgr. Total Length: M $[ 14559737 [ 449 ¢ 1,205,904
KM $] 13597,704 $[ 14,802,135 $[ 1,430,397 | [ 92% [ 84% [ 82% | 8.9%
Project Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D. ‘ Work Phone: @ Cell Phone: S Email: ‘ jmitchell@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT MCMSR0O09
District 1 - Missoula |
‘Project Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D. ‘ Work Phone: 751-2046 | Cell Phone: S Email: ‘ jmitchell@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 1-2(116)123 OMO CONSTRUCTION INC PJ 00001 [[E]  12/05/02 $ 28,000 30
US2/MT35 OVERHEAD SIGN - KALIS US2/MT35 OVERHEAD SIGN-KALISPE 03/10/04 $[ 241883 6,561 7 3,360
4601 116 000 03C02 LL [ O M 04/06/04 $ 34,561 37 11,093
411 County: FLATHEAD [ 0GKM  TBD $  15721s% 0 0| 56% 330% NA  70.6 %
Claim Status: NONE ]
STPHS 0002(646) MONTANA LINES, INC P [M]  03/10/03 $ 51,569 30
1998 - D1 - ELECTRICAL SIGNING,ELECTRICAL & RUMBLE ST [ ] 06/26/03 $[ 41788 s 0 0 5,157
4427 646 000 05203 RIPS [ ]wm  09/16/03 $ 51,569 30 13,593
410 County: FLATHEAD [ ]km TBD $ 53442 % 56,217 12,930 | 95% 105% 57 % 25.4 %
Claim Status: NONE [ 1w
NH 5-3(66)109 F JTL GROUP, INC. - KALISPELL P 00005 [ [E]  02/09/04 $ 14,344,308 0
ASHLEY CREEK - KALISPELL GRADING,GRAVEL,PLANT MIX SURFA 03/16/04 $[ 13,704,853 $ 0 0 1,147,545
1012 066 000 07104 CING,PORTLAND CEMENT CONCRETE M TBD $ 14,344,308 0 123,855
130 County: FLATHEAD KM TBD $] 1416815 % 0 0| 0% 11% N/A 8.7 %]
Claim Status: NONE M
STPP 1-2(120)128 MONTANA LINES, INC P[ 00001 [ [M]  05/05/03 $ 189,029 45
SIGNAL - US 2/BIRCH GROVE ROAD SIGNALS,SIGNING & PAVEMENT MAR 08/20/03 $[ 151,369 $ 0 0 18,903
4904 120 000 07403 KING [ ]wm 033004 $ 189,029 45 29,134
410 County: FLATHEAD [ ]Kkm TBD $[ 186,921 $ 210,662 30,448 | 89% 96% 78% 15.6 %
Claim Status: NONE [ Im
STPP 1-2(121)126 MONTANA LINES, INC P 00001 | [M]  05/05/03 $ 169,600 45
SIGNAL-US 2/ROSE CROSSING SIGNALS,SIGNING & PAVEMENT MAR 08/20/03 $[ 139,263 0 0 16,960
4782 121 000 07403 KING [ ]wm 033004 $ 169,600 45 27,520
410 County: FLATHEAD [ Jkm TBD $[ 163619 % 190,790 30,708| 86% 90% 78% 16.8 %
Claim Status: NONE [ Im
Contract Totals for : ‘ ‘ 07403 ‘ 3 sl sec2 [
[ 290,632 ] $| 9 | q g 35,863
Proj. Count: s[ 358629 [ 49 56,654
$| 350,540 $| 401,453 $[ 61,156 % [ 93 % % %
- $] 14,782,506 | 10§
Project Mgr. Totals for :\ \ 186 \ ‘MITCHELL, JAMES D. \ 3
[ 14,061,460 $| 6,561 | 7 9 1,191,925
RIS (U Project Mgr. Total Length: M $[ 14,789,067 [ 113 9| 205,194
KM $] 1,836,518 $[ 14,829,977 8] 1224990 | [ 12% [ 17% [ 46% [ 11.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: 751-2041 | Cell Phone: S Email: ‘ jiroberts@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS-STPP 0002(454) JTL GROUP, INC. - KALISPELL P 00082 | [M]  10/06/03 $ 1,634,913 100
1994 - SAFETY IMPROVEMENTS - S PULVERIZE,WIDENING,OVERLAY & R 148 11/10/03 $[ 2,103,860 $ 0 0 $ 130,793
3111 454 000 01700 ECONSTRUCTION M TBD $ 1,634,913 100 $ 87,190
310 County: FLATHEAD KM  TBD $[ 597,971s% 0 0| 37% 67% 16% 14.6%
Claim Status: NONE M
SFCP-STPHS 82-1(3)1 JTL GROUP, INC. - KALISPELL P 00082 | [E]  10/06/03 $ 700,812 100
SOMERS EAST OVERLAY,WIDENING,SEAL & COVER 11/10/03 $[ 852399 $ 196,275 8 % 56,065
3862 003 000 01700 M TBD $ 897,087 108 $ 22,810
SQUIRES-BILL 444-6228 160 County: FLATHEAD KM TBD $] 142,234 3 0 0| 20% 41% 15% 16 %
Claim Status: NONE [ 686 M
$[ 2335729 | 10Q
Contract Totals for : ‘ ‘ 01700 ‘ 3
[ 2,956,255 ] $| 196,275 | g 3 186,858
Proj. Count: $[ 2532004 [ 108 $[ 110,000
$| 740,205 $| 2,335,725 $[ 186,859 % % % %
SFCS 559-1(1)0 RIVERSIDE CONTRACTING, INC. S[ 00559 [ [E]  05/14/02 $ 243,143 60
JCT US 93 - EAST SEAL & COVER [ 3¢ 05/31/02 $[ 203275 % 83 0 $ 19,451
4288 001 000 02402 Ml 06/12/03 $ 243,225 60 $ 24,001
SQUIRES-BILL 444-6228 181 County: LAKE [ 5§ KM 0401/04 $[ 242,768 $ 0 0| 100% 123% 102% 9.9 %
Claim Status: NONE Mi
SFCP 6-1(93)69 RIVERSIDE CONTRACTING, INC. P[ 00006 | [E]  05/14/02 $ 521,866 60
WEEKSVILLE - EAST PLANT MIX OVERLAY LEVELING,SEA 05/31/02 $[ 516808 % - 2,059 0o % 41,749
4272 093 000 02402 L & COVER Ml 06/12/03 $ 519,807 60 S 47,633
SQUIRES-BILL 444-6228 181 County: SANDERS KM 04/01/04 $[ 510419 $ 0 0| 98% 114% 102% 9.3 %
Claim Status: NONE MI
STPP 6-1(97)91 RIVERSIDE CONTRACTING, INC. P] 00006 [ [E]  05/14/02 $ 134,932 60
PERMA - EAST & WEST PLANT MIX OVERLAY,SEAL & COVER 05/31/02 $[ 138040% - 1,063 0o 10,795
4277 097 000 02402 Ml 06/12/03 $ 133,869 60 S 8,036
183 County: SANDERS KM 04/01/04 $[ 125177 8 0 0| 93% 74% 102% 6.4 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: 751-2041 | Cell Phone: S Email: ‘ jiroberts@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 6-1(96)51 RIVERSIDE CONTRACTING, INC. P] 00006 [ [E]  05/14/02 $ 79,020 60
THOMPSON FALLS - EAST SEAL & COVER 05/31/02 $[ 84269 % 1,814 0o 3 6,322
4276 096 000 02402 Ml 06/12/03 $ 80,834 60 % 8,314
183 County: SSANDERS KM 04/01/04 8 74257% 75,258 $ 12,794 | 99% 65% 102% 11.2%
Claim Status: NONE ]
Contract Totals for : || 02402 | s__orase] [ o
$[ 942,390 | $[ - 1225 | q g 78,317
Proj. Count: s orr,73 [ 60 8 87,984
$| 952,621 $| 975,199 $[ 84,789 % % % %
CM 24(18) SMITH PAVING & CONTRACTING ENT M[ 06982 | [E]  08/04/03 $ 236,962 60
DIVISION/5TH STREET - POLSON GRADE,GRAVEL & PLANT MIX SURFA [ ¢ 09/22/03 $[ 317341 0 0 23,696
4556 018 000 02603 CING [ 3m TBD $ 236,962 60 39,728
SQUIRES-BILL 444-6228 140 County: LAKE KM TBD $] 214714 $ 0 0| 91% 168% 83% 18.5%
Claim Status: NONE [ 3wm
STPHS 5-3(84)99 MONTANA LINES, INC P 00005 [ [E]  03/08/04 $ 32,948 30
2000-D1-ELECTRICAL 2000-D1-ELECTRICAL(STREET LIGH [ 99 TBD $[ 33521% 0 0 2,636
4705 084 000 04204 TING) [ gm TBD $ 32,948 30 1,012
410 County: FLATHEAD [ dKM TBD $f 0s 0 0| 0% 73% NIA N/A
Claim Status: NONE [ 99m
SFCP 1-2(119)129 JTL GROUP, INC. - KALISPELL P[ 00001 [ [E]  09/26/02 $ 1,058,278 45
GLACIER AIRPORT - NORTH LEVELING,PMS,OVERLAY & SEAL & 04/21/03 $[ 1,465,780 $ 0 0 84,662
3863 119 000 13902 COVER Ml 10/03/03 $ 1,058,278 45 76,487
181 County: FLATHEAD KM TBD $[ 984474 0 0| 93% 90% 89% 7.8%
Claim Status: NONE M
SMP 2499(4) BLAHNIK CONSTRUCTION, INC. [ ] 05/05/03 $ 381,440 0
MISSOULA DISTRICT CRUSH & STOC CRUSH & STOCKPILE [ ¢ 10/31/03 $[ 408,250 $ 0 0 38,144
5242 004 000 17403 [ owm  11/22/03 $ 381,440 0 0
County: LAKE,SANDERS [ QKM 0213/04 $[ 376,063 $ 0 0| 99% 0% NIA N/A
Claim Status: NONE [ gm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: 751-2041 | Cell Phone: S Email: ‘ jiroberts@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 2799(04) WARD CRUSHING, L.L.C. | | 05/05/03 $ 578,293 0
MISSOULA DISTRICT CRUSH AND ST~ CRUSH & STOCKPILE [ ¢ 10/07/03 $[ 702915 % 33,300 0o 3 57,829
5244 004 000 19403 [ gwm TBD $ 611,593 0 $ 0
County: FLATHEAD,LINCOLN[ QKM  TBD $[ 591,054 $ 0 $ 0| 102% 0% NIA N/A
Claim Status: NONE [ gm
- $] 5,602,607 [ 295
Project Mgr. Totals for : \ \ 191 \ ‘ROBERTS, JAMES \ 3
[ 6,826,452 3§ 228,350 | g 3 472,142
Proj. Count: Project Mgr. Total Length: M $| 583095¢ [ 303 3| 316,111
KM $[ 3,859,133 $] 5,598,845 $[ 478614 | [ 69% [ 66% [ 5% | 8.2%
Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: 751-2040 | Cell Phone: S Email: ‘ dsackett@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 83-2(11)59 FRONTIER-WEST, L.L.C. P[ 00083 | [M]  12/29/03 $ 719,431 100
GOAT CREEK-20 KM S SWAN LAKE CONCRETE PRESTRESSED GIRDER ST 02/19/04 $[ 721,493 3 0 0o 107,915
4226 011 000 04B03 RUCTURE,GRADING,GRAVEL SURFACI M TBD $ 719,431 100 $ 57,687
221 County: LAKE KM TBD 8] 237,800 $ 0 $ 0| 33% 53% 11% 24.3%
Claim Status: NONE ]
BR 9032(33) FRONTIER-WEST, L.L.C. X[ 32662 [[E] 11/07/02 $ 461,181 90
SWAN RIVER - WEST OF CONDON RECONSTR.OF GRVL APP & NEW PRE [ 2 04/10/03 $[ 642,053 $ 0 0 $ 55,342
3978 033 000 05802 STRESSED CONCRETE BULB TEE STR [ gm TBD $ 461,181 90 $ 112,376
County: MISSOULA [ JKM TBD $ 421,916 $ 0 $ 0| 91% 203% 99% 26.6%
Claim Status: NONE Mi
BH 0002(507) CONCRETE BARRIER [M]  03/10/03 $ 1,185,073 120
D1 - SEISMIC REHAB SEISMIC BRIDGE REHABILITATION [ ] 05/12/03 $[ 1,103,039 $ 9,331 0 $ 142,209
3843 507 000 05C02 Ml 10/15/03 $ 1,194,404 120 $ 146,900
230 County: FLATHEAD KM 04/15/04 $[ 1182093 $ 1,229,341 $ 159,814 | 96% 92% 92% 12.4 %
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: 751-2040 | Cell Phone: S Email: ‘ dsackett@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for : \ \ 190 \ ‘SACKETT, DEAN \ . S| 2365669 | 31
[ 2,466,584 3 9,33] | q g 305,466
Proj. Count: Project Mgr. Total Length: M $| 237501 [ 310 9| 316,969
KM $[ 1,841,809 $] 2,409,953 $[ 323071 | [ 76% [ 98% [ 68% [ 17.2%
Project Mgr.‘ 181 ‘ ‘SULLIVAN, SHEILA ‘ Work Phone: 523-5877 | Cell Phone: S Email: ‘ ssullivan@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zlhlﬂ Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-2(102)106 JTL GROUP, INC.- MISSOULA 1700090 [ [M]  03/25/02 $ 2,326,681 90
MISSOULA - BONNER CRACK AND SEAT,PLANT MIX SURFA 05/22/02 8 2973320% - 33,235 0 $ 186,134
3853 102 000 06202 CING OVERLAY,SEAL AND COVER Ml 10/22/02 $ 2,293,446 0 3 195,359
170 County: MISSOULA KM  08/06/03 $] 2187913 % 2,184,734 196,626 | 100% 999% 99% 8.9 %
Claim Status: NONE M
IM 90-3(73)150 JIM GILMAN EXCAVATING INC. 1700090 | [M]  04/07/03 $ 10,940,052 0
DRUMMOND - EAST AND WEST HOT RECYCLE,PLANT MIX OVERLAY, 04/25/03 $[ 10,463,453 $ 89,658 6 $ 1,312,806
1422 073 000 14303 SEAL & COVER & BRIDGE REHAB M TBD $ 11,029,710 6 $ 483,240
180 County: GRANITE,POWELL KM TBD $[_ 6759571 % 0 0| 62% 37% NIA 7.1%
Claim Status: COMPLETED M
SMP 3299(03) HERB RICHARDS CONSTRUCTION CO. [ ] 07/18/02 $ 268,370 0
MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE [ 9 08/21/02 $[ 296,700 $ 63 10 3 26,837
4971 003 000 16602 [ 9w 121502 $ 268,433 0 3 0
999 County: MISSOULA [ JKM TBD $[ 265890 $ 0 0| 99% 0% NA N/A
Claim Status: ACTIVE [ ogwm
: $[ 13535103 | 9f
Project Mgr. Totals for : \ \ 181 \ ‘SULLIVAN, SHEILA \ ]
[ 13,733,473 §| 56,486 | 16 $| 1,525,777
PUEL ERE Project Mgr. Total Length: M $[ 13591584 [ 10§ 678,599
KM $[  9213,379 $[ 13,393,156 $[ 1536269 | [ 69% [ 44% [106% [ 7.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 1 - Missoula |
District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: - _ M Estimate Chng. Ord. Contract Prog. CE
RSl Vet (RS Cont Total Amt Chng. Ord.  CE Costs
KM : : g.rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 105,554,319 [ 3,100
$[ 110,630,343 3| 2,872,585 | 189 $[ 10,434,801
$[ 108,426,902 | 3,289 $| 7,210,419
s| 69,553,948 s 106,713,473 s[_ 12,007,931 | [68% [60% [ 67% [10.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 216 HARVISH,MIKE

‘ Work Phone: 563-7261 | Cell Phone: | 490-0825 Email: ‘

marvish@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-3(95)189 JIM GILMAN EXCAVATING INC. 1100090 [ [E]  04/07/03 $ 242,523 20
DEER LODGE - SOUTH SEAL & COVER 07/24/03 $[ 2414733 0 0 19,402
4775 095 000 05303 Ml 09/06/03 $ 242,523 20 8,902
183 County: POWELL KM TBD $[ 219716 % 0 0| 91% 46% 70% 4.1 %
Claim Status: NONE M
IM 90-4(46)206 RIVERSIDE CONTRACTING, INC. 1100090 | [M]  05/14/02 $ 5672421 120
OPPORTUNITY - NISSLER SEAL & COVER 06/11/02 $[ 6276619 $ 130,888 0 453,794
3611 046 000 09402 MI 08/25/03 $ 5,803,309 120 431,443
180 County: DEER LODGE,SILVE KM 12/30/03 $] 5888740 % 6,006,731 480,539 | 98% 90% 111% 7.3 %
Claim Status: NONE Mi
STPP 19-1(30)1 RIVERSIDE CONTRACTING, INC. P[ 00019 [ [E]  05/14/02 $ 309,276 120
JCT 1-90 - ANACONDA COLD MILLING,PLANT MIX OVERLAY 06/11/02 $ $ - 3,176 0 24,742
4604 030 000 09402 ,SEAL & COVER,SLOPE FLAT & Ml 08/25/03 $ 306,100 120 19,297
183 County: DEER LODGE KM 12/30/03 $[ 318633 $ 324,300 35673 98% 54% 111% 6.1 %
Claim Status: NONE Mi
$] 5981697 [ 120
Contract Totals for: || 09402 | .
[ 6,657,193] $| 127,712 | q 3 478,536
Proj. Count: $[ 6109409 [ 129 $[ 450,740
$] 6,207,373 3] 6,331,031 $[ 516,217 % % % %
CM 0299(12) JIM GILMAN EXCAVATING INC. [M]  06/07/02 $ 106,872 60
SYCAMORE/PENNSYLVANIA-ANACONDA MILLING,PMS OVERLAY,SEAL & COV [ ] 07/12/02 $[ 942618 0 0 8,550
4550 012 000 09502 ER [ M 091803 $ 106,872 60 10,816
TRIBELHORN-LESLY 494-9612 181 County: DEER LODGE [ ]KM 03/09/04 $ 101,891 $ 0 0| 95% 127% 92% 10.6 %
Claim Status: NONE [ Im
SFCS 273-1(8)0 JIM GILMAN EXCAVATING INC. S[ 00273 [[M]  06/07/02 $ 193,368 60
ANACONDA - GALEN SEAL & COVER [ ¢ 07/12/02 $[ 166843 $ 0 0 15,469
4939 008 000 09502 Ml 09/18/03 $ 193,368 60 8,149
TRIBELHORN-LESLY 494-9612 183 County: DEER LODGE KM 03/09/04 $] 183,657 % 0 0| 95% 53% 92% 44%
Claim Status: NONE ]

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 216 HARVISH,MIKE

‘ Work Phone: 563-7261 | Cell Phone: | 490-0825 Email: ‘

marvish@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 569-1(2)0 JIM GILMAN EXCAVATING INC. S| 00569 | [M]  06/07/02 $ 381,518 60
JCT MT-1 - SOUTH LEVEL,PMS OVERLAY,SEAL & COVER 025 07/12/02 $[ 343,926 $ 0 0 $ 30,521
4938 002 000 09502 Ml 09/18/03 $ 381,518 60 % 20,564
TRIBELHORN-LESLY 494-9612 181 County: DEER LODGE KM 03/09/04 8 369541% 0 0| 97% 67% 92% 56 %
Claim Status: NONE ]
Contract Totals for : || 09502 | 3 s__oonrg [ o
[ 605,030 | $| 9 | q g 54,54
Proj. Count: s 681,758 [ 60 39,529
$| 655,089 $| 681,758 $[  5454Q % % %[ g%
STPP 46-6(3)58 A.M. WELLES, INC. [ ] 07/07/03 $ 3,500,287 140
DICKIE BRIDGE - WISE RIVER GRADE,GRAVEL,& PLANT MIX SURFA [ ] 08/14/03 $[ 4,062,929 $ 62,177 3 $ 359,029
2137 003 000 15303 CING [ Im TBD $ 3,652,464 143 198,982
140 County: SILVERBOW,BEAVE[ | KM  TBD $] 1,343,609 $ 0 0| 37% 55% 35% 14.8%
Claim Status: NONE [ 1w
: $] 10,496,265 | 34Q
Project Mgr. Totals for : \ \ 216 \ }ARVISH,MIKE ‘ 3
[ 11,566,625 $| 189,889 | 3§ 911,507
RIGICotnt: Project Mgr. Total Length: M $[ 10686154 [ 343 §| 698,153
KM $[ 8425787 $[ 10,845,599 $[ 949183 | [ 78% [ 74% [ 73% [ 8.3%
Project Mgr.‘ 226 ‘ ‘CARLSON,JACK ‘ Work Phone: | 457-0526 | Cell Phone: Email: ‘ jcarlson@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 8-4(39)58 S K CONSTRUCTION, INC. [ ] 06/07/02 $ 1,750,019 120
US-287 PASSING LANES - BAUM RO GRADING,GRAVEL,PLANT MIX SURFA [ ] 07/15/02 $[ 1,787,830 $ 224,843 3 $ 175,002
3377 039 000 01502 CING,SEAL & COVER [ ]wm  07/24/03 $ 1,974,862 123 $ 219,737
130 County: BROADWATER [ ]km TBD 8]  1999513$ 1,999,333 $ 219,927 | 100% 100% 89% 11 %
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 226 \ ‘CARLSON,JACK

‘WorkPhone: 457-0526 | Cell Phone: | 431-0074 Email:‘

jcarlson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 8-4(40)68 S K CONSTRUCTION, INC. [ ] 06/07/02 $ 2038144 120
US 287 PASSING LANES - NORTH O GRADING,GRAVEL,PLANT MIX SURFA [ ] 07/15/02 $[ 2012827 $ 134,474 2 3 203,814
3377 040 000 01502 CING,SEAL & COVER [ ]wm  07/24/03 $ 2172618 122 % 204,081
130 County: BROADWATER [ ]kM  TBD $]  2125494$ 2,126,372 $ 212,637 | 100% 96% 89% 9.6 %
Claim Status: NONE [ Im
Contract Totals for: || 01502 | e
$[ 3,800,652 | $| 359,317 | 5  § 378,814
Proj. Count: $[ 4147480 | 129 s[ 423814
$] 4125007 $[ 4,125,705 $[ 432564 % [ 98 % % %
SFCS 360-1(2)9 RIVERSIDE CONTRACTING, INC. S[ 00360 | [E]  06/07/02 $ 431,501 120
FORT LOGAN ROAD SEAL & COVER 07/25/02 $ 415993 $ 20,016 1 s 34,527
4650 002 000 08502 Ml 09/13/03 $ 451,607 121 $ 38,236
TRIBELHORN-LESLY 494-9612 180 County: MEAGHER KM 04/15/04 $] 417,029 $ 0 0| 97% 111% 59% 9.2 %
Claim Status: NONE M
STPP 59-1(23)7 RIVERSIDE CONTRACTING, INC. P[ 00059 | [E]  06/07/02 $ 2,301,346 120
CLYDE PARK - NORTH AND SOUTH PLANT MIX BITUMINOUS OVERLAY,S 07/25/02 $] 2,042,843 74,320 1 s 184,108
4313 023 000 08502 EAL & COVER MI 09/13/03 $ 2,375,666 21 $ 160,869
180 County: PARK KM 04/15/04 $[  2377,408 $ 2,389,702 $ 191,176 | 99% 84% 59% 6.8 %
Claim Status: NONE M
STPP 14-2(22)43 RIVERSIDE CONTRACTING, INC. P[ 00014 [ [E]  06/07/02 $ 242,636 120
WHITE SULPHUR SPRINGS - EAST SEAL & COVER 07/25/02 $[ 229,969 $ 0 0 19,411
4308 022 000 08502 Ml 09/13/03 $ 242,636 120 13,904
183 County: MEAGHER KM 04/15/04 $[ 227,814 % 0 0| 94% 72% 59% 6.1%
Claim Status: NONE M
STPP 59-1(22)25 RIVERSIDE CONTRACTING, INC. P[ 00059 [ [M]  06/07/02 $ 219,756 120
NORTH OF WILSALL - NORTH PLANT MIX BITUMINOUS SURFACING 07/25/02 $ 213,100 $ 0 0 17,581
4609 022 000 08502 ,SEAL & COVER Ml 09/13/03 $ 219,756 120 12,980
183 County: PARK KM 04/15/04 $[ 181575 $ 0 0| 83% 74% 59% 7.1%
Claim Status: NONE ]

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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CONSTRUCTI ON' REPORT

MCMSR009

‘Project Mgr.‘ 226 \ ‘CARLSON,JACK

‘WorkPhone: 457-0526 | Cell Phone: | 431-0074 Email:‘

jcarlson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 14-2(21)24 RIVERSIDE CONTRACTING, INC. | | 06/07/02 $ 151,049 120
MEAGHER COUNTY LINE - EAST SEAL & COVER [ ] 07/25/02 $[ 150438 $ 0 0o 3 12,084
4602 021 000 08502 [ M 0913/03 $ 151,049 120 % 8,901
183 County: MEAGHER [ ]KM o04115/04 8] 127,496 $ 0 0| 8% 74% 59% 7 %
Claim Status: NONE [ Im
$[ 3346379 | 120
Contract Totals for : ‘ ‘ 08502 ‘ 3
[ 3,052,342] 3 94,336 | 2§ 267,711
Proj. Count: $[ 3440714 [ 1223  s[ 234,890
$]  3331,324 $[ 3,434,734 s 274,779 % % % %
- $] 7134541 [ 24q
Project Mgr. Totals for : \ \ 226 \ ‘CARLSON,JACK \ ]
[ 6,852,994 3 453,653 | 7 9 646,527
Proj. Count: Project Mgr. Total Length: M $[ 7568104 247 $[ 656,709
KM $]  7.456,327 $[ 7,560,439 $[ 707,343 | [ 99% [ 93% [ 73% [ 8.8%
Project Mgr.‘ 213 ‘ ‘CLARY,DAN ‘ Work Phone: 225-4295 | Cell Phone: Email: ‘ dclary@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-3(58)176 RIVERSIDE CONTRACTING, INC. 1100015 | [M]  09/02/03 $ 7,529,803 120
JEFFERSON CITY - HELENA PLANT MIX BITUMINOUS SURFACING 10/17/03 $[ 7,647,860 $ 263,049 27 602,384
3609 058 000 01803 ,SEAL & COVER,BRIDGE REPAIR M TBD $ 7,792,852 147 134,738
160 County: JEFFERSON KM TBD $| 1,451,863 $ PENDING 618264 | 19% 22% 25% 9.3 %
Claim Status: NONE M
BR 9022(22) FRONTIER-WEST, L.L.C. X[ 22099 [ [M]  04/11/02 $ 567,376 120
BOULDER RIVER-6 KM EAST OF BAS 47 METER PRESTRESSED BEAM STRU 05/24/02 $[ 569,599 $ 79,911 17 56,738
3981 022 000 02B01 CTURE WITH PLANT MIX APPROAACH Ml 07/17/03 $ 647,287 137 113,379
221 County: JEFFERSON [ 2 KM 04/26/04 $] 597,773 $ PENDING 113,379 | 105% 100% 92% 19 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON' REPORT | MCVBR009
District 2 - Butte |
‘Project Mgr.‘ 213 ‘ ‘CLARY,DAN ‘ Work Phone: 225-4295 | Cell Phone: Email: ‘ dclary@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 282-1(7)0 JIM GILMAN EXCAVATING INC. S[ 00282 [ [E]  04/05/04 $ 71,691 45
MONTANA CITY-SOUTH SEAL & COVER [ O TBD $[ 736118 0 0 % 10,754
5120 007 000 08304 M TBD $ 71,691 45 $ 0
183 County: BROADWATER,JEF} KM  TBD $ 11013 0 $ 0| 2% 0% NA N/A
Claim Status: NONE M
STPP 14-1(16)0 JIM GILMAN EXCAVATING INC. P[ 00014 [ [E]  04/05/04 $ 148,396 45
TOWNSEND-EAST SEAL & COVER [ ¢ TBD $[ 158,148 $ 0 0 $ 22,259
5109 016 000 08304 M TBD $ 148,396 45 $ 291
183 County: BROADWAER,JEFFI KM TBD ${ 11018 0 $ 0| 1% 1% NA  264%
Claim Status: NONE Mi
Contract Totals for: || 08304 | 3 s___2z0087 [_4
[ 231,759 ] $] 0 | q 3 33,013
Proj. Count: 3 220087 [ 45 3| 201
$| 2,203 3| 220,087 $[ 33,013 % %[ 0% %
BR 69-1(18)37 HELENA SAND & GRAVEL INC P 00069 | [M]  09/06/02 $ 1,330,844 100
BOULDER RIVER-S OF BOULDER GRADING,GRAVEL & PLANT MIX BIT 10/15/02 $] 1,482,586 $ 137,013 0o $ 159,701
3982 018 000 08702 UMINOUS SURFACING,STORM DRAIN, 133 Ml 12/23/03 $ 1,467,857 100 $ 134,918
221 County: JEFFERSON KM TBD 8] 1447747$  1/487,726 $ 178527 | 97% 76% 119% 9.3 %
Claim Status: COMPLETED M
STPP 69-1(17)38 HELENA SAND & GRAVEL INC P[ 00069 | [E]  09/06/02 $ 2,672,783 100
MAIN STREET - BOULDER PRESTRESSED CONCRETE GIRDER ST 10/15/02 $] 3033149 $ 195,216 6 % 320,734
3879 017 000 08702 RUCTURE,GRADING,GRAVEL & PLANT Ml 12/23/03 $ 2,867,999 106 $ 428,603
140 County: JEFFERSON [ 1K TBD $[ 3075897 $ 2873961 $ 466,138 | 107% 92% 112% 139 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 08702 ‘ . s__4003627 [ 10
[ 4515735] 3§ 332,229 | § 3 480,439
Proj. Count: $[ 4335856 [ 10§ $[ 563521
$]  4523,639 3] 4,361,687 $[ 644,665 % % % %
SMP 2299(04) BLAHNIK CONSTRUCTION, INC. [ ] 05/05/03 $ 346,110 0
BUTTE DISTRICT CRUSH & STOCKP!I CRUSH & STOCKPILE [ 0 09/23/03 $[ 306,409 $ 0 0o 3 34,611
5241 004 000 16403 [ owm  1019/03 $ 346,110 0o s 0
County: JEFFERSON [ QKM 01/26/04 $[ 348194 s 0 $ 0| 100% 0% N/A N/A
Claim Status: NONE [ gm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 213 \ ‘CLARY,DAN

‘ Work Phone: 225-4295 | Cell Phone: | 490-6016 Email: ‘

dclary@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :‘ ‘ 213 ‘ ‘CLARY,DAN ‘ . S 12667003 | 38

[ 13,271,358 9 675189 [ 50 9§ 1,207,181
Proj. Count: Project Mgr. Total Length: M $[ 13342193 | 435 9 811,929

KM $[ 6,923,670 $] 4,927,884 $] 1,443,937 | [140% [ 56% [ 65% [ 11.7%

Project Mgr.\ 221 \ ‘COLLINGWOOD, MATT

\ Work Phone; 222-2276

Cell Phone: | 531-3337 Email: ‘ mcollingwood @state.mt.us ‘

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length zl,!/' Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs | C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 11-1(42)0 JTL GROUP, INC.-BELGRADE P[ 00011 [ [M]  06/02/03 $ 353,989 40

SCOTT STREET - GARDINER PLANT BITUMINOUS SURFACING,SEA [ ¢ 09/02/03 8 341779 % 0 0 $ 35,399

4300 042 000 01503 L & COVER Mi TBD $ 353,989 0 3 38,205
180 County: PARK KM TBD $[ 319196 $ 381,299 $ 57195| 84% 67% 63% 12 %
Claim Status: COMPLETED M

NH 11-1(37)31 RIVERSIDE CONTRACTING, INC. P 00011 [ [M]  09/06/02 $ 1,199,336 60

TURNBAY - EMIGRANT GRADING,PLANT MIX BITUMINOUS 10/16/02 $[ 1114683 $ 13,533 2 119,934

4011 037 000 06702 SURFACING,SEAL & COVER [ Im TBD $ 1,212,870 62 180,090
310 County: PARK [ Jkm TBD $[ 1190776 $ 1,199,336 203,887 | 99% 88% 92% 15.1 %
Claim Status: NONE [ Im

SFCS 294-1(6)0 RIVERSIDE CONTRACTING, INC. [M] 02/09/04 $ 1775892 60

JCT US 89-MARTINSDALE MILLING,PLANT MIX SURFACING OV [ ] 03/10/04 $[ 1840821 $ 0 0 142,071

4317 006 000 08104 ERLAY,SEAL & COVER [ Iwm TBD $ 1,775,892 60 17,411

DAVIES-JIM 444-6227 181 County: MEAGHER [ Jkm TBD $] 309,823 $ 0 0| 17% 12% 8% 56%
Claim Status: NONE [ 1w

IM 90-7(85)340 RIVERSIDE CONTRACTING, INC. 100090 [ [E]  05/05/03 $ 4,083,989 90

1 KM EAST OF JCT US 89 - EAST COLD MILL,PLANT MIX OVERLAY,SE 340.3 06/16/03 $] 41414493 75,065 0 326,719

4863 085 000 08403 AL & COVER M TBD $ 4,159,055 2 273,413
180 County: PARK KM TBD $[ 3581551 % 0 0| 8% 84% 104% 7.6 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT

‘ Work Phone: 222-2276 | Cell Phone: | 531-3337 Email: ‘ mcollingwood @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 13-2(2)83 MORGEN & OSWOOD CONST. CO.,INC P] 00013 [ [M]  11/16/99 $  1,848513 150
JEFFERSON RIVER - 20.4KM SW OF GR,AGG & PL.MIX SURF,PRESTRESS 12/21/99 $[ 2712518 $ 78,134 6 3 277,277
3079 002 000 08B99 ED CONCRETE BEAM BRIDGE Ml 10/12/01 $ 1,926,647 156 235,607
221 County: JEFFERSON,GALLA|[ 6 KM  TBD $ 1,890,280 %  1,948915 253,359 | 97 % 93% 115% 12.5 %
Claim Status: NONE ]
STPS 360-1(4)0 RIVERSIDE CONTRACTING, INC. S[ 00360 | [E]  04/05/04 $ 231,468 45
WHITE SULPHUR SPRINGS-NW SEAL & COVER [ 9 TBD $[ 229474'$ 0 0o s 34,720
5122 004 000 09304 M TBD $ 231,468 45 375
183 County: MEAGHER KM TBD 8 2224s 0 0| 1% 1% NA  16.9%
Claim Status: NONE Mi
STPS 259-1(5)0 RIVERSIDE CONTRACTING, INC. S[ 00259 [ [E]  04/05/04 $ 85,581 45
NEWLAN CREEK ROAD GUARDRAIL & SEAL & COVER [0 TBD $[ 87243s 0 0 $ 8,558
5119 005 000 09304 M TBD $ 85,581 45 517
183 County: MEAGHER KM TBD $f 9o51s 0 0| 1% 6% NA  544%
Claim Status: NONE Mi
$] 317,049 | 4§
Contract Totals for: || 09304 | .
[ 316,716 | $| 0 | q 3 43,278
Proj. Count: $ 317,049 [ 45 § 892
$| 3,171 $ 317,049 $[ 43,278 % %[ 0% %
SMP 1699(04) A.M. WELLES, INC. [ ] 05/05/03 $ 624,000 0
BUTTE DISTRICT CRUSH AND STOCK ~ CRUSH & STOCKPILE [ ¢ 08/11/03 $ 522675 $ 0 0o 8 62,400
5239 004 000 14403 [ gwm TBD $ 624,000 0o 3 0
County: GALLATIN,MADISON] O KM  TBD $] 626493 $ 0 0] 100% 0% NA N/A
Claim Status: NONE [ gm
Project Mgr. Totals for :| | 221 | [COLLINGWOOD, MATT | . S| 1o20276§ | 449
[ 10,990,639 3 166,732 | g g 1,007,074
e Project Mgr. Total Length: M $[ 10,369,502 [ 453 ¢ 745,618
KM $[ 7,921,290 $[ 10,330,480 $[ 1,088,909 | [ 77% [ 68% [ 79% [ 9.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 2 - Butte |

‘Project Mgr.‘ 215 ‘ ‘FELLOWS,TIM ‘ Work Phone: @ Cell Phone: Email: ‘ tfellows @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 8-4(42)65 SCHELLINGER CONST CO.,INC. P 00008 | [M]  02/10/03 $ 3,049,967 75

2 KM S. OF WINSTON - SOUTH WIDENING,MILLING,PLANT MIX BIT 06/17/03 $[ 3,146,626 $ 170,074 108 243,997

4305 042 000 02103 .OVERLAY,SEAL & COVER Ml 01/12/04 $ 3,220,041 65 $ 201,956
160 County: BROADWATER KM  TBD $] 3294828% 3,474,919 $ 208,495 | 95% 97% 97% 6.1 %
Claim Status: NONE ]

NH 8-2(60)43 HELENA SAND & GRAVEL INC P 00008 [ [E]  08/09/02 $ 532,279 45

LAST CHANCE GULCH TO PROSPECT  COLD MILLING,RESURFACING,PAVEM 09/23/02 $[ 563329 $ 8,646 0 42,582

4324 060 000 05702 ENT MARKING Ml 10/09/03 $ 540,925 45 49,620
181 County: LEWIS & CLARK KM TBD $ 510825 $ 538,309 41,465| 95% 120% 198 % 9.7 %
Claim Status: NONE M

AR 23226(1) H L CONSTRUCTION [M]  09/02/03 $ 94,944 20

CEDAR ST MODIFICATION - HLNA REMOVE & REPLACE GUARDRAIL [ ] 10/14/03 $ 65578 % 0 0 7,596

2354 001 000 07803 [ Im TBD $ 94,944 20 0

County: LEWIS & CLARK [ ]kM  TBD ${  57124s 0 0| 60% 0% 70% N/A

Claim Status: NONE [ 1w

NH 15-4(85)193 F MARONICK CONST. LLC 1700015 [ [M]  05/11/01 $ 3,153,678 180

CEDAR STREET INTERCHANGE-HELEN GRADE,AGG SURF,PL.MIX SURF.,SE [ ] 06/26/01 $] 3,648,604 $ 279,171 14 315,368

2354 085 000 09401 AL & COVER,SIGN,LIGHT,STEEL Ml 08/04/03 $ 3,432,849 194 561,568
221 County: LEWIS & CLARK KM TBD $[ 3407495 $ 3,441,130 543,661 | 99 % 103 % 105 % 16.5 %
Claim Status: NONE [ Im

BR 8-2(47)43 MARONICK CONST. LLC P 00008 | [M]  10/11/01 $ 1,848,101 120

LYNDALE OVERPASS-HELENA GRADE,GRAVEL,PLANT MIX SURF,PE 11/12/01 $[ 2,094,289 $ 190,289 2 184,810

3398 047 000 12401 D UNDERPASS WATER,SEWER,SIGNAL M TBD $ 2,038,390 122 346,026
140 County: LEWIS & CLARK KM TBD $]  203501]$ 1,797,522 339,122 | 113% 102% 146 % 17 %
Claim Status: COMPLETED ]

STPU 5807(8) MARONICK CONST. LLC U] 05807 | [M]  10/11/01 $  3,995495 120

NORTH MAIN STREET-HELENA GR,GRAVL,PL MIX SURF,PED UNDPS 11/12/01 $[ 4,280,189 $ 603,913 41 399,549

2319 008 000 12401 ,PRSTR CONC BEAM STR,WATER, M TBD $ 4,599,407 161 828,766
130 County: LEWIS & CLARK KM TBD $] 4871470 $ PENDING 929,608 | 122% 89 % 111% 17 %
Claim Status: COMPLETED M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 215 \ ‘FELLOWS,TIM

‘ Work Phone: 495-1506 | Cell Phone: | 490-0425 Email: ‘

tfellows@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 12401 s__sesseq [ 12
$[ 6,374,477 | $] 794203 [ 43§ 584,359
Proj. Count: $[ 6,637,797 [ 163 $[ 1,174,792
$] 6,906,481 $[ 1,797,523 $[ 1,268,737 % [ 93 % % %
SMP 2599(04) SCHELLINGER CONST CO.,INC. [ ] 05/05/03 $ 480,030 0
BUTTE DISTRICT CRUSH & STOCKPI CRUSH & STOCKPILE [ ¢ 07/28/03 $[ 382,089 $ 110,000 0 $ 48,003
5243 004 000 18403 [ gwm TBD $ 590,030 0 0
County: L&C,MEAGHERBRC|[ QKM  TBD $[ 590,251 $ 0 0| 123% 0% NIA N/A
Claim Status: NONE [ gm
- $] 13,154,494 | 44q
Project Mgr. Totals for :\ \ 215 \ ‘FELLOWS,TIM \ .
[ 14,180,698 3| 1,362,003 [ 47 9 1,241,908
RIS (U Project Mgr. Total Length: M $[ 14516584 [ 487 1,987,93§
KM $] 14,767,004 $[ 9,826,854 $] 2,117,950 | [150% [ 94% [113% [ 13.5%

Project Mgr.‘ 212 \ ‘HANCOCK,DALE

‘ Work Phone: 683-4434

Cell Phone: | 490-2505 Email: ‘

dhancock@state.mt.us ‘

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-1(91)17 J T L GROUP, INC. - HIGHWAY 1100015 | [E]  04/11/02 $ 5,165,344 100
LIMA - RED ROCK COLDMILLING,PLANT MIX OVERLAY, 08/30/02 $[ 6,057,867 $ 156,129 2 413,228
4103 091 000 01302 SEAL & COVER Ml 09/24/03 $ 5,321,473 102 431,629
County: BEAVERHEAD KM 03/29/04 $]  5254804% 5300611 477,055 | 99% 90 % 126 % 8.2 %
Claim Status: NONE M
SFCS 278-1(16)35 H-K CONTRACTORS, INC. S| 00278 [ [E]  02/10/03 $ 986,393 45
JACKSON - EAST PLANT MIX SURFACING,SEAL & COV 04/21/03 $[ 935767 $ 18,064 1 $ 78,911
4593 016 000 05103 ER Ml 09/08/03 $ 1,004,457 46 $ 62,503
TRIBELHORN-LESLY 494-9612 180 County: BEAVERHEAD KM TBD $] 980,524 $ 0 0| 99% 79% 59% 6.49%
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 212 \ ‘HANCOCK,DALE

‘ Work Phone: 683-4434 | Cell Phone: | 490-2505 Email: ‘

dhancock@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 29-1(39)42 JIM GILMAN EXCAVATING INC. P] 00029 [[E]  09/06/02 $ 479,150 45
MAIN STREET-TWIN BRIDGES MILLING,PLANT MIX BITUMINOUS O 06/12/03 $[ 496271 $ 0 0o $ 47,915
4309 039 000 07802 VERLAY,SEAL & COVER,SIDEWALKS Ml 10/14/03 $ 479,150 45 % 74,460
160 County: MADISON KM  02/03/04 $] 504,901 $ 499,840 $ 79,974 | 101% 93 % 100 % 14.7 %
Claim Status: NONE ]
STPP-STPE 49-1(16)0 HELENA SAND&GRAVEL DBA BLAHNIK P[ 00049 [ [E]  03/08/04 $ 2,867,450 0
DILLON - NE GRADE,GRAVEL,PLANT MIX SURFACI [ ¢ TBD $[ 3422469 $ 359,742 0 $ 430,118
1811 016 000 07C03 NG,SIDEWALK,CURB & GUTTER,WATE M TBD $ 3,227,192 0o 3 41,488
County: BEAVERHEAD KM TBD $] 532,469 $ 0 0| 19% 10% N/A 7.8 %
Claim Status: NONE M
STPP 89-1(8)2 HELENA SAND&GRAVEL DBA BLAHNIK P 00089 [ [E]  03/08/04 $ 2,585,835 0
DILLON - NO. MONTANA ST. GRADING,GRAVEL,PLANT MIX SURFA TBD $] 3165515 % 0 0 $ 387,875
1809 008 000 07C03 CING,SIDEWALK,CURB & GUTTER,WA M TBD $ 2,585,835 0o s 34,988
140 County: BEAVERHEAD KM TBD $[ 279213 % 0 0| 11% 9% NA  125%
Claim Status: NONE M
$] 5453285 | q
Contract Totals for : ‘ ‘ 07C03 ‘ .
[ 6,587,980 | $| 359,747 | q 3 817,993
Proj. Count: $ 5813027 [ J 9 76,476
$| 811,677 $| 5,453,285 $[ 817,993 %[ 9% [ 0% %
- $[ 12,084,173 | 199
Project Mgr. Totals for :\ \ 212 \ ‘HANCOCK,DALE \ .
[ 14,077,880 $| 533,935 | 3 1,358,047
e, Bt Project Mgr. Total Length: M $[ 12618107 193 ¢ 645,064
KM $] 7,551,903 $[ 12,240,129 $[ 1,453,933 | [ 62% [ 44% [104% | 8.5H%
Project Mgr.‘ 214 ‘ ‘HARRIS, DEAN ‘ Work Phone: 494-9643 | Cell Phone: Email: ‘ deharris@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 214 \ ‘HARRIS, DEAN

‘ Work Phone: 494-9643 | Cell Phone: | 490-2506 Email: ‘

deharris@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 1899(12) SCHELLINGER CONST CO.,INC. [ ] 07/15/03 $ 512,549 45
OFF SYSTEM PAVING - BUTTE GRADE,GRAVEL & PLANT MIX SURFA [ ] 10/01/03 $[ 590,927 $ - 480 20 $ 61,506
4648 012 000 01703 CING [ 1w TBD $ 512,069 65 $ 58,905
WILLIAMS-DUANE 444-7312 140 County: [ Jkm TBD 8 266,905 $ 0 0| 52% 96% 62% 221%
Claim Status: NONE [ Im
IM 15-2(68)130 JIM GILMAN EXCAVATING INC. [ ] 11/27/00 $ 7572616 200
BUTTE-ELK PARK COLD MILLING,PAVEMENT PULVERIZ [ ] 12/03/00 $[ 7206318 $ 5357375 98 $ 757,262
2800 068 000 06B00 ATION,PLANT MIX SURFACING [ ]wm  1016/03 $ 12,929,991 298 $ 934,263
180 County: SILVERBOW,JJEFFE[ | KM  TBD $] 1324431]$ 13,228,455 $ 1,256,280 | 100% 74% 99% 7.1%
Claim Status: ACTIVE [ 1w
IM 15-2(72)121 JIM GILMAN EXCAVATING INC. 1] 00015 ] [E]  11/27/00 $ 954,656 200
NISSLER-BUTTE PLANT MIX OVERLAY,SEAL & COVER 120. 12/03/00 $[  831620% - 4,025 0o s 95,466
3949 072 000 06B00 Ml 10/16/03 $ 950,631 200 % 53,545
181 County: SILVER BOW,JEFFE KM TBD $] 955969 $ 963,361 $ 95466 | 99% 56 % 148% 5.6 %
Claim Status: ACTIVE M
$] 8527273 [ 20Q
Contract Totals for: || 06B00 | .
| 8037,938]$ 5353350 | 9§ 9 852,728
Proj. Count: $[ 13880623 | 290 $[ 987,808
$[ 14,200,280 $[ 14,191,816 $[ 1,351,746 % % % %
BH 1805(9) EDWARD T COPPS CONST. UJ 01805 | [M]  05/07/03 $ 427,644 90
SILVER BOW CREEK-MONTANA STREE BRIDGE REHABILITATION 06/20/03 $[ 3410638 - 330 0o % 51,317
4231 009 000 09303 M TBD $ 427,314 3 71,461
231 County: SILVER BOW KM TBD $[ 383653 426,844 $ 51,221 | 90% 140% 84 % 18.6 %
Claim Status: ACTIVE M
Project Mgr. Totals for : \ \ 214 \ ‘HARRIS, DEAN \ . S| od6raey | 33
[ 8,969,927 5352540 [ 11§ $] 965,551
Proj. Count: [ 4 | Project Mgr. Total Length: M $[ 14,820,008 [ 453 ¢ 1,118,174
KM $[ 14,850,838 $[ 15,131,209 $ 1,464,473 | [ 98% [ 76% [ 91% [ 7.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 211 ‘ ‘HELD,TERRY ‘ Work Phone: 287-3868 | Cell Phone: Email: ‘ theld @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-3(89)171 LITTLE BEAR CONST CO INC 1] 00090 | [E]  03/08/04 $ 39,841 30
BANK STABILIZATION - PHOSPHATE BANK STABILIZATION TBD $ 42763 0 0o s 5,976
4261 089 000 01104 [ gwm TBD $ 39,841 30 $ 0
510 County: POWELL [ JKm TBD $f  Gs 0 0 0% 0% NA N/A
Claim Status: NONE ]
STPP 55-3(9)13 H-K CONTRACTORS, INC. P[ 00055 [[E]  03/10/03 $ 1,881,372 75
WHITEHALL STREET - WHITEHALL GRADE,GRAVEL,PLANT MIX SURFACI 06/09/03 $[ 1962379 $ 21,600 1 $ 225,765
3877 009 000 01B02 NG,SEAL & COVER,STORM DRAINS & M TBD $ 1,902,972 76 268,839
140 County: JEFFERSON KM TBD $] 1815643 $ PENDING 258,043 | 97 % 104% 103% 14.8 %
Claim Status: NONE M
BR 81001(3) SMITH CONTRACTING X] 81001 [ [E]  04/05/04 $ 368,593 45
FRYING PAN GULCH-8 KM NORTH OF REMOVE CONCRETE STRUCTURE TBD 8] 469,456 $ 0 0 $ 55,289
4538 003 000 04304 [ gm TBD $ 368,593 45 10,781
223 County: BEAVERHEAD [ dKM TBD $f 0s 0 0| 0% 19% NIA N/A
Claim Status: NONE Mi
- $] 2,289,806 [ 150
Project Mgr. Totals for :\ \ 211 \ ‘HELD,TERRY \ .
[ 247459 $| 21,600 | 1 3 287,030
e, Bt Project Mgr. Total Length: M $| 2,311,406 | 151 3 279,624
KM $] 1,815,643 9] 408,434 $[ 319,308 | [445% [ 88% [ 52% [ 15.4%
Project Mgr.‘ 219 ‘ }JOHNSON,RICKIE ‘ Work Phone: 285-4943 | Cell Phone: Email: ‘ riciohnson@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 50-2(38)73 BULLOCK CONTRACTING P[ 00050 [[E]  02/09/04 $ 698,913 45
TURNBAYS - S OF GALLATIN GATEW GRADING,PLANT MIX BIT SURF,DRA 04/19/04 $ 795775 % 0 0 $ 69,891
4008 038 000 04104 INAGE,GUARDRAIL,STRIPING & SIG M TBD $ 698,913 45 $ 28,362
ALL County: GALLATIN KM TBD $[ 66578 % 0 0| 0% 41% NA 426 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 219 HJOHNSON,RICKIE

‘ Work Phone: 285-4943 | Cell Phone: | 490-1794 Email: ‘

ricjohnson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(455) EDWARD T COPPS CONST. [M]  06/02/03 $ 1,658,567 200
DISTRICT 2 - SEISMIC RETROFIT DISTRICT 2 SEISMIC RETROFIT [ ] 07/07/03 $[ 2,207,139 $ 87,064 10 $ 199,028
3095 455 000 06503 [ 1w TBD $ 1,745,631 210 $ 163,416
230 County: GALLATIN [ ]kM  TBD $] 1213539 $ 0 0| 73% 82% 49% 13.5%
Claim Status: NONE [ Im
- $] 2,357,480 | 24§
Project Mgr. Totals for : \ \ 219 \ pOHNSON,RICKIE \ 3
[ 3,002,914 $| 87,064 [ 10 $| 268,919
Proj. Count: Project Mgr. Total Length: I 8| 2444544 [ 255 3§ 191,778
KM $[ 1,280,117 $] 2,357,480 $[ 268919 | [ 54% [ 791% [ 40% | 15%
Project Mgr.‘ 223 ‘ ‘MCCORMICK, THOMAS ‘ Work Phone: 556-4721 | Cell Phone: Email: ‘ tmccormick @state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPX 81064(5) SIERRA ROCK AND DIRT, INC. S| 81064 | [M]  08/04/03 $ 239,527 0
BIG SKY SPUR SLIDE SLIDE CORRECTION & PIPE INSTAL 10/06/03 $[ 217,724 3 0 0o 3 35,929
4644 005 000 02703 LATION [ 1w TBD $ 239,527 0 $ 53,078
141 County: GALLATIN [ ]kM  TBD $[ 211,708 $ 0 0| 88% 148% N/A 251 %
Claim Status: NONE [ Im
STPHS 1299(21) JTL GROUP, INC.-BELGRADE [E] 04/05/04 $ 258,291 45
2000-SIGNING & ELECTRICAL-BOZE 2000 SIGNING & ELECTRICAL,SIGN [ ] 05/03/04 $[ 216431 $ 0 0 38,744
4713 021 000 05603 AL MODIFICATION [ Im TBD $ 258,291 45 950
410 County: GALLATIN [ ]km TBD $ 4533 $ 0 0| 2% 2% NA 21 %
Claim Status: NONE [ 1w
STPHS 16(47) JTL GROUP, INC.-BELGRADE P[ 00050 [ [M]  04/05/04 $ 60,118 45
2000-D2-SIGNING & ELECTRICAL 2000-D2 SIGNING & ELECTRICAL,S 05/03/04 $[ 47263 % 0 0 9,018
4704 047 000 05603 IGNALS,SIDEWALK,CURB & GUTTER, [ Im TBD $ 60,118 45 1,199
410 County: GALLATIN [ ]kM  TBD 8 2,267% 0 0| 4% 13% NA  529%
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 223 \ ‘MCCORMICK, THOMAS

‘ Work Phone: 556-4721 | Cell Phone: | 581-3336 Email: ‘

tmccormick@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM-STPP 50-2(37)88 JTL GROUP, INC.-BELGRADE P[ 00050 | [M]  04/05/04 $ 1,048,038 45
19TH & MAIN - BOZEMAN GRADE,GRAVEL & PLANT MIX SURFA 05/03/04 $[ 1,601,354 $ 0 0 $ 292,206
4179 037 000 05603 CING,STORM DRAIN,SEWER LINE,WA M TBD $ 1,948,038 45 % 14,408
BOLAN-DANIELLE 444-7295 410 County: GALLATIN KM TBD $ 18564 % 0 0 1% 5% NA 77.6 %
Claim Status: NONE ]
$[ 2266447 | 4§
Contract Totals for : ‘ ‘ 05603 ‘ 3
[ 1,865,048] $| 9 | q g 339,96§
Proj. Count: s[ 2266447 [ 49 | 16,557
$| 25,364 $[ 2,266,447 $[ 339,969 %[ §%[ % %
STPP 84-4(9)22 RIVERSIDE CONTRACTING, INC. P[ 00084 [ [M]  02/20/02 $ 6,597,490 200
FOUR CORNERS - WEST GRADING,GRAVEL SURFACING.PLANT 03/13/02 $[ 697734 $ 136,420 4 $ 857,674
1831 009 000 05801 MIX BITUMINOUS SURFACING Ml 10/09/03 $ 6,733,910 204 1,047,012
140 County: GALLATIN KM TBD $] 6733566 $ 6,696,387 995,188 | 101 % 105% 101 % 15.5 %
Claim Status: ACTIVE Mi
NH 50-2(50)48 RIVERSIDE CONTRACTING, INC. P 00050 [ [M]  05/05/03 $ 1,827,316 60
BIG SKY - NORTH COLD MILLING,PLANT MIX OVERLAY 07/07/03 $] 1,822,769 $ 27,847 40 146,185
4801 050 000 09403 & SEAL & COVER M TBD $ 1,855,163 100 75,022
180 County: GALLATIN KM TBD $[ 1,422,767 $ 0 0| 78% 51% 59% 53%
Claim Status: ACTIVE M
Project Mgr. Totals for :| | 223 | MCCORMICK, THOMAS | . S| 1osso7eq [ 304
[ 10,882,887 $| 164267 [ 44 9] 1,379,756
Proj. Count: [ 6 ] Project Mgr. Total Length: M $[  11,095047 [ 349 9§ 1,191,669
KM $] 8393405 $[ 11,029,677 $[ 151727 | [ 76% [ 79% [ 76% [ 14.29%
Project Mgr.‘ 218 ‘ ‘STARCEVICH JOHN R. ‘ Work Phone: 494-9647 | Cell Phone: Email: ‘ jstarcevich@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 218 \ ‘STARCEVICH JOHN R.

‘ Work Phone: 494-9647 | Cell Phone: | 498-3012 Email: ‘

jstarcevich@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(708) HALL CONSTRUCTION SERVICES [ ] o03/08/04 $ 223,194 60
STATEWIDE PARKING AREA UPGRADE  INSTALLATION OF VAULT TOILETS, [ ] 05/03/04 $[ 171503 $ 0 0o 3 22,319
4914 708 000 01204 SIDEWALKS FOE ADA,PAVEMENT MAR [ Im TBD $ 223,194 60 $ 4,933
172 County: STATEWIDE [ ]kM  TBD $ 2237% 0 0 1% 22% 18% 221 %
Claim Status: NONE [ Im
IM 15-3(65)134 SLETTEN CONSTRUCTION CO [ ] ©2/09/04 $ 765,430 0
BUTTE - ELK PARK STRUCTURES BRIDGE REHABILITATION,APPROACH [ ] TBD $[ 975967 $ 0 0 $ 114,815
2800 065 000 03104 SLAB REPLACEMENT,GUARDRAIL,ST [ Iwm TBD $ 765,430 0o 3 7,467
231 County: JEFFERSON [ ]km TBD $] 187,178 8 0 0| 18% 7% NA 5.4 %
Claim Status: NONE [ 1w
IM 90-5(54)257 BLAHNIK CONSTRUCTION, INC. 1700090 | [E]  04/11/00 $ 1,859,804 120
CARDWELL - EAST PLANT MIX OVERLAY,SEAL & COVER 05/16/00 ${ 1770718 $ 67,324 108 148,784
3875 054 000 07200 Ml 09/14/01 $ 1927127 121 % 200,219
181 County: JEFFERSON KM 12/12/02 $[ 2,021,069 $ 2,027,894 $ 121,674 | 100% 165% 98% 9.9 %
Claim Status: COMPLETED M
STPP 13-1(32)75 BLAHNIK CONSTRUCTION, INC. P[ 00013 [ [M]  04/11/00 $ 788,024 120
HARRISON - SAPPINGTON JCT. PLANT MIX OVERLAY,SEAL & COVER 05/16/00 $[ 735118 % 1,000 0o 3 63,042
3876 032 000 07200 Ml 09/14/01 $ 789,024 120 % 102,325
180 County: MADISON KM 12/12/02 $[ 713178 $ 828,172 $ 66,254 | 86% 154% 98% 14.3 %
Claim Status: COMPLETED M
IM 90-5(55)249 BLAHNIK CONSTRUCTION, INC. 1700090 | [E]  04/11/00 $ 4,436,957 120
WHITEHALL - CARDWELL PLANT MIX OVERLAY,SEAL & COVER 05/16/00 $[ 4,193,031 $ 459,525 0o 354,957
2804 055 000 07200 Ml 09/14/01 $ 4,896,482 120 % 383,128
180 County: JEFFERSON KM 12/12/02 8] 4613769$ 4,659,875 $ 279576 | 99 % 137 % 98 % 8.3 %
Claim Status: COMPLETED ]
Contract Totals for : ‘ ‘ 07200 ‘ s__7oe4red | 12
$[ 6,698,864 | $| 527,849 | 1 3 566,783
Proj. Count: $[ 7612633 [ 120 $[ 685677
$] 7,348,013 $[ 7,515,941 $[ 467,504 % % % %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 218 \ ‘STARCEVICH JOHN R.

‘ Work Phone: 494-9647 | Cell Phone: | 498-3012 Email: ‘

jstarcevich@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 1805(10) HOLLOW CONTRACTING U| 01805 \5 03/08/04 $ 620,068 75
MONTANA & ROWE RD - BUTTE GRADE,GRAVEL ,PLANT MIX BITUMI TBD s 755471s 0 -5 62,007
4173 010 000 14204 NOUS SURFACING,SEAL & COVER [ gwm TBD $ 620,068 70 3,219
BENTE-FREDRICK 444-7634 410 County: SILVER BOW [ JKm TBD $ 6203s% 0 0 1% 5% NA 51.9 %
Claim Status: NONE M
STPP 84-2(4)12 JIM GILMAN EXCAVATING INC. P] 00084 | [M]  09/26/02 $ 8685411 200
MADISON RIVER - EAST GRADING,GRAVEL & PLANT MIX BIT 12/09/02 $[ 9627840 $ 353,944 4 781,687
1832 004 000 15902 UMINOUS SURFACING MI TBD $ 9,039,355 204 864,877
140 County: GALLATIN KM TBD $]  886533§$ 8991279 898,535 | 99% 96% T72% 9.8 %
Claim Status: NONE Mi
: $] 17,378,88§ | 455
Project Mgr. Totals for : \ \ 218 \ ‘STARCEVICH JOHN R. \ ]
| 18,229,645 $| 881,793 | q 9 1,547,611
RIGICotnt: Project Mgr. Total Length: M $[ 1826068 [ 45§ $[  1566,16§
KM $[ 16,358,967 $[ 18,115,917 $[ 1565180 | [ 90% [100% [ 61% [ 9.6%
Project Mgr.‘ 217 ‘ ‘UNASSIGNED ‘ Work Phone: - Cell Phone: Email: ‘ wbrazill@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 29-1(37)43 JIM GILMAN EXCAVATING INC. P] 00029 | [M]  09/07/01 $ 4,293,493 180
TWIN BRIDGES - NORTH GRADING,GRAVEL,PLANT MIX SURFA 10/24/01 $[ 4,689,089 $ 394,018 14 343,479
2018 037 000 01C99 CING Ml 08/12/03 $ 4,687,512 194 673,018
140 County: MADISON KM 04/26/04 $[ 4584390 $ 4,647,095 697,064 | 99% 97 % 88% 14.7 %
Claim Status: NONE Mi
BR 9022(23) FRONTIER-WEST, L.L.C. X[ 22522 [ [E]  11/07/02 $ 471,472 90
JEFFERSON OVERFLOW-WEST OF CAR CONCRRETE SLAB STRUCTURE & APP [ 1 01/09/03 $[ 526417 % - 205 0 56,577
3870 023 000 02B02 ROACHES E Ml 10/28/03 $ 471,266 90 116,554
221 County: JEFFERSON [ dKM TBD $[ 421,096 $ 0 0| 89% 206% 83% 27.7%
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 217 ‘ ‘UNASSIGNED ‘ Work Phone: - Cell Phone: Email: ‘ wbrazill@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
p $ 4,764,96 27
Project Mgr. Totals for :\ \ 217 \ ‘UNASSIGNED \ | 5 L2
$[ 5,215,506 $] 393813 [ 14 9 400,056
. Count: . i
U o Project Mgr. Total Length: 8 5158778 [ 284 789,573
K S| 500548 5 511856] s[ 753641 | [[99% [108% [ 6% [158%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: - _ M Estimate Chng. Ord. Contract Prog. CE
District Total Length: Cont Total Amt Chng. Ord. CE Costs
KM : : g.rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 112,928,627 [ 3,800
$[ 119715667 $| 10,282,568 [ 30§ $[ 11,221,168
$[ 123,211,195 [ 4,109 $[ 10,684,393
$[ 100,750,437 $[ 107,892,664 $] 13,650,041 | [ 93% [ 78% [ 78% [ 10.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 388 ‘ }/—\AFEDT, RANDY ‘ Work Phone: 454-5920 | Cell Phone: S Email: ‘ raafedt@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5203(8) MONTANA LINES, INC UJ 05203 [ [M]  11/07/02 $ 323,670 60
3RD STREET & SMELTER AVENUE-GR  LIGHTING,SIGNALS & SIGNING [ ] 03/11/03 $[ 272,934 $ 22,571 4 32,367
3933 008 000 01802 [ ]wm 081803 $ 346,241 64 37,520
410 County: CASCADE [ ] KM 04/30/04 $[ 400,095 $ 447,683 30,788 | 89% 94% 39% 9.4 %
Claim Status: NONE [ Im
STPP 10-1(22)0 COP CONSTRUCTION L.L.C. P 00010 | [M]  06/02/03 $ 10,894,156 0
10TH AVE. SOUTH - RIVER DRIVE GRD,PL MIX SURF,PCCP,SIDWALKS, [ ] 07/07/03 $[ 11,658,171 $ - 102,846 0 871,533
2141 022 000 05503 SIGN,SIG,WATER & STORM DRN, M TBD $ 10,791,311 0 311,161
130 County: CASCADE KM TBD $] 7285441 % 0 0| 67% 36% N/A 4.3 %
Claim Status: ACTIVE [ 1w
IM 15-5(100)291 SCHELLINGER CONST CO.,INC. [ ] 10/11/01 $ 11,612,453 240
VAUGHN-NORTH GRADE,AGG SURF,COLD MILL,PL MI [ ] 11/06/01 $[ 12,118,035 $ 576,726 14 $ 1,393,494
3888 100 000 05601 X BIT SURF,SEAL & COVER,REHAB [ Im TBD $ 12,189,179 254 $ 664,185
180 County: CASCADE [ kv  TBD $[ 12507,976 $ 12,508,263 $ 750,496 | 100% 88% 93% 5.3 %
Claim Status: NONE [ 1w
Project Mgr. Totals for : \ \ 388 \ }AAFEDT, RANDY \ . S| 22850279 [ 30
[ 24,049,142 $| 496,451 [ 1§ 9 2,297,394
e, Bt Project Mgr. Total Length: M $[ 23326731 319 $[ 1,012,866
KM $[ 20,193,513 $[ 23,850,102 $[ 1661817 |[ 85% [ 61% [ 82% [ 5%
Project Mgr.‘ 386 ‘ ‘BECKEDAHL MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mbeckedahl@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-8(56)366 JT L GROUP, INC. - HIGHWAY 1100015 [ [E]  06/02/03 $ 3,849,800 90
SHELBY-NORTH LEVELING,PLANT MIX OVERLAY,SEA 07/21/03 $] 4235459 $ 0 0 $ 307,984
3955 056 000 02202 L & COVER M TBD $ 3,849,800 2 217,014
181 County: TOOLE KM TBD $[  3483413$% 3,936,335 275543 | 8% T79% 79% 6.2 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 3 - Great Falls |
‘Work Phone: 873-8624 | Cell Phone: S Email: ‘ mbeckedahl@state.mt.us

‘Project Mgr.‘ 386 HBECKEDAHL MARK

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 0002(394) OMO CONSTRUCTION INC | | 08/04/03 $ 1,342,264 90
D3-NON INTERSTATE GUARDRAIL GUARDRAIL & BRIDGE RAIL & ROAD [ ] 09/17/03 $[ 1,439,604 $ 115,532 8 134,226
3457 394 000 03703 SIDE SAFETY IMPROVEMENTS [ 1w TBD $ 1,457,797 98 86,399
310 County: STATE WIDE [ ]km  TBD $[ 661,531% 0 0| 49% 64% 51% 13.1%
Claim Status: NONE [ Im
BR 9018(19) WILLOW CREEK CONSTRUCTION X[ 18410 [[E]  03/08/04 $ 373,479 60
ROCKY COULEE - 33 KM N OF CUT REPLACEMENT TIMBER STRUCTURE W 5.6 04/12/04 $[ 387,156 $ 0 0 48,552
4188 019 000 05204 /REINFORCED BOX CULVERT & GRAV [ gm TBD $ 373,479 60 21,762
221 County: GLACIER [ JKM TBD $ 29918 $ 0 0| 8% 45% 15% 72.7%
Claim Status: NONE M
SMP 1899(03) TREASURE STATE CONSTRUCTION [ ] 09/26/02 $ 491,198 0
GREAT FALLS DISTRICT - CRUSH A STOCKPILE [ 3¢ 04/02/03 $[ 487,193 % 85,259 0 49,120
4966 003 000 11602 [ dm 053103 $ 576,457 0 0
999 County: GLACIER,PONDERA[ 0 KM  TBD $[ 579,271% 0 0| 118% 0% N/A N/A
Claim Status: NONE [ gwm
; $] 6,056,741 [ 24q
Project Mgr. Totals for : \ \ 386 \ ‘BECKEDAHL MARK \ .
[ 6549412 §| 200,797 | g 539,882
7], Cc Project Mgr. Total Length: M $| 6,257,533 | 248 3 325,179
KM $] 4,754,133 §] 6,143,276 $[ 507441 | [ 77% [ 64% [ 52% | 6.8%
Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: @ Cell Phone: S Email: ‘ gberg@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-6(46)333 RIVERSIDE CONTRACTING, INC. P 00001 [ [M]  07/07/03 $ 5124869 120
HILL COUNTY LINE - EAST COLD MILLING,PAVEMENT PULVER,C 08/04/03 $[ 5,090,707 $ 0 0 $ 512,487
2414 046 000 01603 EMENT TREATED PULVER BASE,HOT M TBD $ 5,124,869 120 $ 162,282
150 County: HILL KM TBD $[ 3,201,935 % 0 0| 62% 32% 65% 5.1%
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: 265-6821 | Cell Phone: S Email: ‘ gberg@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
ER 409-1(6)32 CENTURY COMPANIES, INC. S[ 00409 [ [M]  11/24/03 $ 138,914 30
MTS 409 SLIDE-S OF WHITLASH GRADE,GRAVEL, TOPSOIL SALAVGE & 04/26/04 $[ 124609 $ 0 0 $ 16,670
5234 006 000 01B03 PLACE,SEED & DRAINAGE [ Iwm TBD $ 138,914 30 $ 21,343
GIARD-JASON 454-5899 151 County: LIBERTY [ Jkm TBD $f  Gs 0 $ 0 0% 128% 27% N/A
Claim Status: NONE [ Im
NH 1-5(22)321 RIVERSIDE CONTRACTING, INC. P[ 00001 | [M]  12/05/02 $ 5322349 120
CHESTER - LIBERTY CO LINE MILL,FILL,CEMENT TREATED BASE, 03/31/03 $[ 6,069,230 $ - 2,075 0o 3 425,788
2414 022 000 01C02 PL MIX SURF,SEAL & COVER M TBD $ 5320274 120 % 325,144
150 County: LIBERTY KM TBD $] 4864130 $ 0 $ 0| 91% 76% 96% 6.79%
Claim Status: NONE Mi
FBD-MT 0002(524) DIAMOND CONSTRUCTION, INC. [ ] 02/09/04 $ 767,347 0
FERRY REHABS - MISSOURI RIVER RREHABILITATION OF THREE FERRY [ ] 03/22/04 $ 832037 % 0 0o 3 61,388
4493 524 000 06104 BOAT-CROSSING SITES [ Im TBD $ 767,347 0o $ 47,076
NORDHAGEN-BLAIR 444-9128 650 County: STATEWIDE [ ]kM  TBD $[ 151,911 % 0 $ 0| 20% 77% NIA 31 %
Claim Status: NONE [ 1w
SFCN 10-2(27)52 PRINCE, INC P| 00010 [ [M]  09/26/02 $ 4,355,420 75
LOMA - BOX ELDER PLANT MIX OVERLAY,LEVELING,SEA 03/04/03 $] 4519540 $ 1,096 0o 3 348,434
3954 027 000 06902 L & COVER Ml 10/17/03 $ 4,356,516 7% 3% 175,505
181 County: CHOUTEAU KM TBD $[ 4,690,979 $ 0 $ 0| 108% 50% 121% 3.7 %
Claim Status: NONE M
STPS-BR 234-1(7)9 RIVERSIDE CONTRACTING, INC. S[ 00234 | [M]  08/09/02 $ 5,690,494 180
14 KM SOUTH OF HAVRE - SOUTH GRADING,GRAVEL,PLANT MIX SURF, 09/11/02 8] 5653397% 1,007,550 22 $ 569,049
2837 007 000 14702 SEAL & COVER & CAST IN PLACE M TBD $ 6,698,044 202 % 454,965
140 County: HILL KM TBD $]  6852393% 6,869,757 $ 569,049 | 100 % 80% 85% 6.6 %
Claim Status: NONE ]
: $[ 21,399,393 | 52§
Project Mgr. Totals for :|| 384 | BERG, GARY | o TR s Toasd [ 2 s TomEH
Proj. Count: [ 6 ] Project Mgr. Total Length: M [ 22405864 [ 547 $[ 1186315
KM $] 19,761,344 $[ 22,578,656 $] 1933816 |[ 88% [ 61% [ 8% [ 6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘ Work Phone: 457-0526 | Cell Phone: S Email: ‘ jcarlson@state.mt.us

‘Project Mgr.‘ 387 \ ‘CARLSON, JACK

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 280-1(14)4 BULLOCK CONTRACTING S] 00280 | [M]  12/08/03 $ 165,027 60
SLOPE FLTN - NE OF HELENA FLATTEN SLOPES,DRAINAGE WORK & 02/26/04 $[ 218728 $ 0 0 13,202
3629 014 000 02B03 GRAVELED APPROACHES M TBD $ 165,027 60 62,596
310 County: LEWIS & CLARK KM  TBD $] 161,391 $ 0 0| 98% 474% 17 % 38.8 %
Claim Status: NONE ]
STPHS-BR 5809(14) HELENA SAND & GRAVEL INC U] 05809 | [M]  03/10/03 $ 1511563 110
NORTH MONTANA AVE-TURN LANE GRADING,GRAVEL SURFACING,PLANT 06/05/03 $[ 1,591,984 $ 134,003 10 181,388
3406 014 000 07B02 MIX BIT.SURFACING,COMPOSITE M TBD $ 1,645,565 120 275,013
310 County: LEWIS & CLARK KM TBD $]  1552,014 $ PENDING 280,792 | 103% 98% 91% 17.7 %
Claim Status: NONE M
CM 5899(20) HELENA SAND & GRAVEL INC M[ 04354 [ [E]  07/07/03 $ 509,544 60
BRADY ST/JOSLYN ST - HELENA GRADE,GRAVEL,PLANT MIX BITUMIN 322 08/12/03 8] 437,026 $ 0 0 40,764
4570 020 000 08603 OUS SURFACING,SEAL & COVER,CUR M TBD $ 509,544 60 68,445
WILLIAMS-DUANE 444-7312 130 County: LEWIS & CLARK KM TBD $] 503,261 $ PENDING 77,028| 99% 89% 92% 13.6%
Claim Status: NONE .824 M
SFCI 15-4(97)200 JIM GILMAN EXCAVATING INC. 1100015 [ [E]  09/26/02 $ 604,898 30
NORTH OF HELENA - NORTH SEAL & COVER 03/04/02 $[ 680,499 $ 0 0 48,392
4873 097 000 09902 Ml 04/14/04 $ 604,898 30 23,155
183 County: LEWIS & CLARK KM TBD $[ 613616 $ 0 0| 101% 48% 100% 3.8 %
Claim Status: NONE M
SFCI 15-4(98)196 JIM GILMAN EXCAVATING INC. 1700015 [E]  09/26/02 $ 177,471 30
HELENA - NORTH SEAL & COVER 03/04/02 $[ 200,751 $ 0 0 14,198
4872 098 000 09902 Ml 04/14/04 $ 177,471 30 6,923
183 County: LEWIS & CLARK KM TBD $[ 175263 % 0 0| 99% 49% 100 % 4 %
Claim Status: NONE ]
Contract Totals for : ‘ ‘ 09902 ‘ 3 sl rez3e [
[ 881,250 | $| 9 | q g 62,590
Proj. Count: s 782369 [ 30 30,078
$| 788,878 9| 782,369 $[ 62597 % % % %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11- MAY-04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 39 of 67
| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘ Work Phone: 457-0526 | Cell Phone: S Email: ‘ jcarlson@state.mt.us

‘Project Mgr.‘ 387 \ ‘CARLSON, JACK

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 229-1(3)5 HELENA SAND & GRAVEL INC S[ 00229 [ [E]  05/05/03 $ 340,800 30
NORTH MONTANA AVENUE-HELENA COLD MILLING,PLANT MIX SURFACI 06/16/03 $[ 324781 $ 0 0 27,264
4877 003 000 10403 NG,SEAL & COVER Ml 10/22/03 $ 340,800 30 24,551
180 County: LEWIS & CLARK KM TBD $[ 367,799 $ 376,001 30,080 98% 8% 77% 6.7 %
Claim Status: NONE ]
SFCI 15-4(96)218 JIM GILMAN EXCAVATING INC. 1100015 [ [E]  09/26/02 $ 1,829,876 60
WOLF CREEK - NORTH & SOUTH MILL,FILL,SEAL & COVER 01/20/03 $[ 1979293 $ 127,533 4 146,390
4874 096 000 11902 Ml 04/14/04 $ 1,957,409 64 82,489
180 County: LEWIS & CLARK KM TBD $] 1821678 $ 0 0] 100% 56% 92% 4.5%
Claim Status: NONE Mi
: $] 5,139,179 [ 35(
Project Mgr. Totals for : \ \ 387 \ ‘CARLSON, JACK \ )
[ 5433064 $| 261536 | 14 3 471,598
RIGICotnt: Project Mgr. Total Length: M $[ 5400714 364 8] 543,172
KM $[ 5,195,021 §] 3,153,273 $[ 610,087 | [165% [ 89% [ 79% [ 10.5%
Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: 278-7078 | Cell Phone: Email: ‘ mklette@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 44-1(11)0 WICKENS CONSTRUCTION, INC. P] 00044 | [M]  05/14/02 $ 8,088,006 200
VALIER - WEST GRADE,GRAVEL,PLANT MIX BIT. SU [ 9 07/16/02 $[ 9146530 $ 774,636 19 647,041
1291 011 000 03402 RFACING,2 PRESTRESSED CONC MI TBD $ 8,862,643 219 835,495
140 County: PONDERA KM TBD $] 89774363$ 8982265 966,046 | 100% 86% 94% 9.3 %
Claim Status: COMPLETED Mi
STPP 3-3(16)84 RIVERSIDE CONTRACTING, INC. [ ] 06/02/03 $ 895,060 75
JCT. MT 44 - NORTH & SOUTH PLANT MIX BITUMINOUS SURFACING [ ] 08/19/03 $[ 887,723 % - 1,071 0 71,605
4821 016 000 04503 OVERLAY,SEAL & COVER [ Im TBD $ 893,989 75 67,473
180 County: PONDERA [ ]kM  TBD $[ 776,307 $ 0 0| 87% 94% 83% 87 %
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[11- VAY- 04 |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 40 of 67

| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: 278-7078 | Cell Phone: S Email: ‘ mklette@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS-NH-STPX-U-P-IM 0002(620) UNITED RENTALS HWY TECH INC [M]  03/25/02 $ 766,230 0
2002-D3-DURABLE PAVE. MARK. EPOXY PAVEMENT MARKINGS L] 04/24/02 $[ 1,107,909 $ 0 0o 3 114,935
4925 620 000 07202 [ ]m  o7/4/02 $ 766,230 0o s 58,039
411 County: VARIES [ ]KM 04/01/04 $[ 714561 $ 0 0| 93% 50% N/A 8.1 %
Claim Status: NONE [ Im
IM 15-8(60)354 HELENA SAND&GRAVEL DBA BLAHNIK [ ] o4/o5/04 $ 1,400,000 60
SHELBY-N& S COLD MILLING,PLANT MIX BITUMIN [ ] TBD $[ 1,568,749 $ 0 0 $ 126,000
4875 060 000 14304 OUS SURFACING,SEAL & COVER [ Iwm TBD $ 1,400,000 60 $ 452
County: TOOLE [ ]km TBD $f  0s 0 0| 0% 0% NA N/A
Claim Status: NONE [ 1w
SFCS 220-1(5)0 JTL GROUP, INC. - KALISPELL S] 00220 [ [M]  05/14/02 $  1,125452 60
CHOTEAU-NORTH PLANT MIX OVERLAY,LEVELING,SEA [0 07/11/02 $] 1,007,145 $ 22,579 1 s 90,036
4946 005 000 16402 L & COVER Ml 07/25/03 $ 1,148,031 61 S 58,555
181 County: TETON KM 12/05/03 $[ 1,014,284 $ 0 0| 90% 65% 138% 5.8 %
Claim Status: COMPLETED M
SFCS 358-1(4)0 JTL GROUP, INC. - KALISPELL S[ 00358 [ [M]  05/14/02 $ 518,966 60
VALIER-NORTHWEST PLANT MIX OVERLAY,LEVELING,SEA 07/11/02 8] 469,386 $ 14,150 0 $ 41,517
4945 004 000 16402 L & COVER Ml 07/25/03 $ 533,117 60 S 36,104
181 County: PONDERA KM 12/05/03 $ 517,844 $ 0 0| 100% 87 % 140 % 7 %
Claim Status: COMPLETED M
Contract Totals for : ‘ ‘ 16402 ‘ . S__touag [ o
[ 1476531 3| 36,729 | 1 3 131,553
Proj. Count: $[ 168,148 [ 61 3 94,659
$] 1532133 3] 1,644,41§ $[ 131,553 % % % %
Project Mgr. Totals for :\ \ 383 \ ‘KLETTE, MIKE \ . S| 1z70a714 | 3%
[ 14,187,438 3 810294 [ 20 ¢ 1,091,134
Proj. Count: [ 6 ] Project Mgr. Total Length: M $[ 13,604,019 41§ ¢ 1,056,114
KM $[ 12,000,434 $[ 13,687,979 $] 1410139 | [ 88% [ 75% [ 8% [ 8.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11- MAY-04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 41 of 67
| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 382 ‘ ‘LAY, BILL ‘ Work Phone: 455-8323 | Cell Phone: S Email: ‘ wlay@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-7(35)398 RIVERSIDE CONTRACTING, INC. P[ 00001 [ [E] 02/27/04 $ 2,884,747 0
MILK RIVER BRIDGE - WEST OF CH GRADE,GRAVEL,PLANT MIX SURFACI 03/03/04 $[  3113819$ - 10,197 0 $ 432,712
5559 035 000 16304 NG,PRESTRESSED CONCRETE STU [ Im TBD $ 2,874,551 0 $ 102,461
MARTIN-TOM 444-9252 221 County: BLAINE KM TBD $ 1211726 $ 0 0| 42% 24% N/A 8.5 %
Claim Status: ACTIVE ]
Project Mgr.‘ 381 ‘ ’VOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: Email: rvosen@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-5(99)277 NORTHERN LINE LAYERS, INC. 1100015 | [M]  04/11/02 $ 1,138,297 90
GORE HILL INTERCHANGE - GREAT GRADING,GRAVEL,PLANT MIX,DRAIN 06/05/02 $[ 1153219 $ 0 5 113,830
2958 099 000 01C01 AGE,GUARDRAIL & SIGNING Ml 08/27/03 $ 1,138,297 85 151,531
310 County: CASCADE KM 03/09/04 $[ 1,067,702 $ 0 0| 94% 133% 114% 142 %
Claim Status: NONE M
NH 3-1(12)0 F WICKENS CONSTRUCTION, INC. P[ 00003 [ [M] ~ 08/31/00 $ 3,643,416 240
VAUGHN-SUN RIVER (EAST SECTION GRADING,GRAVEL,PLANT MIX SURFA 188 11/14/00 $[ 4125579 $ 3,245 0 291,473
1504 012 000 03800 CING,SEAL & COVER,2 STRUCTURES Ml 12/11/02 $ 3,646,661 240 617,498
130 County: CASCADE KM TBD $]  3655143$ 3,789,420 644,201 | 96% 96 % 100% 16.9 %
Claim Status: ACTIVE Mi
NH 3-1(13)2 F WICKENS CONSTRUCTION, INC. P[ 00003 [ [M]  08/31/00 $ 7,662,635 240
VAUGHN-SUN RIVER (WEST SECTION  GRADING,GRAVEL,PLANT MIX SURFA 11/14/00 $] 8245979 % 363,169 2 613,011
1504 013 000 03800 CING,SEAL & COVER Ml 12/11/02 $ 8,025,804 242 612,161
130 County: CASCADE KM TBD $[ 8046013 % 8,226,363 658,109 | 98% 93% 100% 7.6 %
Claim Status: ACTIVE Mi
$] 11,306,051 [ 24q
Contract Totals for : ‘ ‘ 03800 ‘ .
[ 12,371,554] $| 366,414 | ] 904,484
Proj. Count: $[ 11,672,465 [ 242  $[ 1,229,659
$[ 11,701,158 $[ 12,015,783 $[ 1,302,310 % [ 94 % % %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11- MAY-04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 42 of 67
| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘ Work Phone: 454-5921 | Cell Phone: S Email: ‘ rvosen@state.mt.us

‘Project Mgr.‘ 381 \ ’VOSEN, ROBERT

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 60-2(61)91 MONTANA LINES, INC P[ 00060 | [M]  08/04/03 $ 142,559 30

10TH AVE. S & 39TH ST. - GREAT TRAFFIC SIGNALS,MEDIAN RECONST 08/25/03 $[ 113677 $ 0 0o 3 17,107

4690 061 000 04703 RUCTION & PLANT MIX SURFACING [ Iwm TBD $ 142,559 30 $ 34,793
410 County: CASCADE [ ]km  TBD $[ 142193 % 336,076 51,114 | 42% 68% 47% 245%
Claim Status: NONE [ Im

IM 0002(501) COP CONSTRUCTION CO. 1] 00015 [ [E] 11/21/01 $ 2,147,208 120

DIST 3 - BRIDGE DECK IMPVT BRIDGE DECK REHABILITATION 04/03/02 $[ 2,676,901 $ 411,656 2 3 322,081

2949 501 000 04B01 [ dm  0926/03 $ 2,558,864 162 237,211

County: CASCADE [ 0 KM 030904 $[ 2463969 $ 2,532,271 253227 | 97% 94% 112% 9.6 %

Claim Status: COMPLETED M

STPU 5206(7) SCOTT CONSTRUCTION, INC. U] 05206 | [M]  12/29/03 $ 111,637 45

NW BYPASS LIGHTING - GREAT FAL NW BYPASS LIGHTING-GREAT FALLS 03/16/04 8  162331s% 0 0 $ 13,397

3902 007 000 05703 ,NEW ROADWAY LIGHTING [ Im TBD $ 111,637 VI 12,887
410 County: CASCADE [ ]kM  TBD $[ 24590 % 0 0| 22% 96% 22% 52.4%
Claim Status: NONE [ 1w

CM 5299(46) SCOTT CONSTRUCTION, INC. [M]  12/29/03 $ 44,538 30

TRAFFIC SIGNALS - TELEMETRY - TRAFFIC SIGNALS-TELEMETRY-GREA [ ] TBD $[ 7993 $ 0 0o % 3,563

4502 046 000 05C03 T FALLS,ELECTRICAL(TRAFFIC SIG [ Iwm TBD $ 44,538 30 % 2,746

BOLAN-DANIELLE 444-7295 410 County: CASCADE [ ]Kkm TBD $[ 14863 % 0 0| 3% 77% 33% 185%
Claim Status: NONE [ Im

STPHS-IM 0002(627) UNITED RENTALS HWY TECH INC U [M]  02/10/03 $ 338,624 45

1998-D3-ELECTRICAL INSTALLATION OF FLASHERS,LIGHT [ ] 04/29/02 $[ 341174 $ 0 0 $ 33,862

4438 627 000 06C02 ING & BARRIERS [ |wm  1003/03 $ 338,624 45 3 30,191
410 County: CASCADE,.L.&C. [ | KM  TBD $[ 335890 % 357,115 42,638| 94% T71% 104 % 9 %
Claim Status: NONE [ Im

STPU 5201(11) UNITED MAT'LS OF GREAT FALLS U[ 05201 [ [M|  09/26/02 $ 2,624,935 0

6TH ST.NW-CENTRAL TO NW BYPASS  GRADING,GRAVEL,PCCP STORM DRAI 11/12/02 $[ 3,056,743 $ 34,469 1 8 314,992

3582 011 000 16902 N & WATERMAIN 584 M TBD $ 2,659,404 1 $ 233,702
130 County: CASCADE KM TBD $] 2,624,320 $ PENDING 296,552 | 100 % 79 % NI/A 8.9 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11- MAY-04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 43 of 67
| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 381 ‘ ’VOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: S Email: ‘ rvosen@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :‘ ‘ 381 ‘ WOSEN, ROBERT ‘ . S| 1ressedd | 6od
[ 19,955,531 3 812539 [ 50 9§ 1,723,31§
Proj. Count: [ 9| Project Mgr. Total Length: M $[ 18,666,384 | 650 $| 1,932,724
KM $[ 18,374,679 $[ 16,535,717 $[ 2,076,637 | [111% [ 93% [ 92% [ 10.5%
Project Mgr.‘ 385 ‘ ’WOODHOUSE, HAROLD ‘ Work Phone: 738-4505 | Cell Phone: S Email: ‘ hwoodhouse@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zlhlﬂ Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 24-3(27)83 HELENA SAND&GRAVEL DBA BLAHNIK P] 00024 [[E]  02/09/04 $ 858,808 60
JCT S-279 - ROGERS PASS LEVELING,PLANT MIX BITUMINOUS 03/04/04 $[ 784915 % 0 0 $ 77,293
4818 027 000 02104 SURFACING OVERLAY,SEAL & COVER Mi TBD $ 858,808 60 $ 16,468
180 County: LEWIS & CLARK KM TBD $[ 181,953 $ 0 0| 21% 21% 12% 9.1 %
Claim Status: NONE M
STPS 219-2(2)16 SCHELLINGER CONST CO.,INC. S[ 00219 [[M]  07/07/03 $ 2,350,696 120
CONRAD - SOUTHWEST GRADING,GGRAVEL,PLANT MIX SURF 08/04/03 $[ 2349814 3 101,117 5 235,070
2945 002 000 02503 ACING MI TBD $ 2,451,813 125 162,289
140 County: PONDERA KM TBD $] 1,559,963 $ 0 0| 66% 69% 54% 10.4%
Claim Status: NONE M
BR-STPP 80-1(17)4 M K WEEDEN CONSTRUCTION, INC. P 00080 [ [M]  03/10/03 $ 2,177,751 120
SHONKIN CREEK-SOUTH OF FT BENT  CONCRETE PRESTRESSED GIRDER ST 05/27/03 $[ 3079264 $ 23,370 0 261,330
3887 017 000 03203 RUCTURE,APPROACHES & SLIDE MI TBD $ 2,201,121 120 346,536
221 County: CHOUTEAU KM TBD $]  1,999.429 $ PENDING 384,382 | 92% 90% 93% 17.3%
Claim Status: COMPLETED M
: $] 5,387,255 [ 30Q
Project Mgr. Totals for :\ \ 385 \ MOODHOUSE, HAROLD \ 3
[ 6213993 §| 124,487 | 5 § 573,693
PUEL ERE Project Mgr. Total Length: M $| 5511742 [ 30§ $| 525,203
KM $[ 3,741,339 §] 3,209,504 $[ 696,745 | [117% [ 75% [ 61% [ 14%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11- VAY-04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 44 of 67

| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: - _ M Estimate Chng. Ord. Contract Prog. CE
RSl Vet (RS Cont Total Amt Chng. Ord.  CE Costs
KM : : g.rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 94345157 [ 2,710
$[ 101,791,918 $| 3,702,473 | 137§ 9,063,545
$[ 98,047,633 [ 2,847 $| 6,684,120
s| 85232190 o[ 92043249 s 9329383 | [93% [72% [80% [ 7.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11- MAY-04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 45 of 67
| CONSTRUCTI ON REPORT MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 401 ‘ }ARTHUR, RONALD T. ‘ Work Phone: 787-5701 | Cell Phone: S Email: ‘ rarthur @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 327-1(9)12 EDWARD H SCHWARTZ CONST., INC. S| 00327 M 08/04/03 $ 206,324 60
SLIDE - SE OF BAINVILLE GRADING, TOPSOIL SALVAGE & PLAC [ ] 08/23/03 $[ 371,650 $ 0 0o 16,506
5308 009 000 06703 E,SEEDING,& FENCING [ Iwm  04/26/04 $ 206,324 60 $ 9,465
LUNDMAN-GARY 345-8228 310 County: ROOSEVELT [ Jkm TBD $[ 169848 $ 0 0| 8% 57% 80% 569%
Claim Status: NONE [ Im
NH-STPE 22-2(19)41 NORTHERN LINE LAYERS, INC. P[ 00022 [[E]  07/18/02 $ 844,771 60
PLENTYWOOD - EAST & WEST PL MIX OVERLAY,PCCP PAVEMENT,S 08/27/02 $[ 694859 $ 0 0 $ 84,477
4337 019 000 20602 IDEWALKS,CURB & TRAFFIC SIGNAL Ml 09/09/03 $ 844,771 60 $ 140,917
140 County: SHERIDAN KM 02/13/04 $] 791,161 $ 851,066 155,762 | 93% 90 % 147 % 17.8%
Claim Status: NONE Mi
NH 62-2(18)21 F M K WEEDEN CONSTRUCTION, INC. P[ 00062 [ [M]  07/18/02 $ 4,697,074 150
SIOUX PASS - SOUTH GRADING,CEMENT-TREATED BASE & 08/21/02 $] 5342503 $ 242,573 8 $ 375,766
1041 018 000 21602 PLANT MIX SURFACING MI TBD $ 4,939,647 158 433,944
140 County: RICHLAND KM TBD $ 5116518 $ 5,232,936 433132 | 98% 100% 96% 8.5 %
Claim Status: NONE Mi
NH 62-2(17)27 F FRANZ CONSTRUCTION, INC P 00062 | [M]  07/07/03 $ 9,760,513 200
NORTHWEST OF SIDNEY - NORTH GRADING,CEMENT TREATED BASE,PL 08/21/03 $[ 9,438,736 $ 0 0o % 878,446
1041 017 000 25403 ANT MIX SURF,SEAL & COVER M TBD $ 9,760,513 200 184,040
140 County: RICHLAND KM TBD $[ 2,891,649 $ 0 0| 30% 21% 35% 6.4%
Claim Status: NONE M
Project Mgr. Totals for : \ \ 401 \ }ARTHUR, RONALD T. \ . S| 15506664 | 479
[ 15,847,748 3| 242,573 | g g 1,355,195
Proj. Count: [ 4] Project Mgr. Total Length: M [ 15751258 [ 474 [ 768,360
KM $[ 8,969,178 $[ 16,050,839 $[ 1,483,846 | [ 56% [ 52% [ 75% [ 8.6%
Project Mgr.‘ 409 ‘ ‘BUTZLAFF, MIKE ‘ Work Phone: 653-6725 | Cell Phone: S Email: ‘ mbutzlaff@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zl,!/' Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs | C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11- MAY-04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 46 of 67
| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 409 ‘ ‘BUTZLAFF, MIKE ‘ Work Phone: 653-6725 | Cell Phone: S Email: ‘ mbutzlaff @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 251-2(7)45 NORTHERN IMPROVEMENT COMPANY S[ 00251 [ [E]  05/05/03 $ 851,610 45
FLAXVILLE - SOUTH PLANT MIX OVERLAY,SEAL & COVER 07/11/03 $[ 713156 $ 0 0o 3 68,129
4837 007 000 03403 ,STRIPING & BRIDGE RAIL Ml 10/08/03 $ 851,610 45 3 40,098
181 County: DANIELS KM TBD $[ 807,201 % 0 0| 95% 59% 98 % 5 %
Claim Status: NONE M
STPP 22-1(7)8 M K WEEDEN CONSTRUCTION, INC. P[ 00022 | [M]  09/06/02 $ 4,064,874 160
FLAXVILLE-E & W GRADING GRAVEL,PLANT MIX BITUM 10/31/02 $[ 3982293 $ 79,898 13 3 528,434
2023 007 000 03801 INOUS SURFACING,SEAL & COVER M TBD $ 4144771 173 % 342,316
140 County: DANIELS KM TBD $] 2,740,260 $ 0 0| 67% 65% 8L% 125%
Claim Status: NONE M
SFCP 22-1(9)0 NORTHERN IMPROVEMENT CO. P[ 00022 | [E]  05/05/03 $ 948,397 90
SCOBEY-EAST PLANT MIX OVERLAY,SEAL & COVER 07/02/03 8 939,995 $ 0 0 $ 75,872
4341 009 000 12303 & CONCRETE SIDWALKS ] TBD $ 948,397 90 $ 54,912
MENGEL-RAY 345-8212 181 County: DANIELS KM TBD $[ 792,063 $ 0 0| 84% 72% 76% 69%
Claim Status: NONE M
SFCP 32-2(10)39 NORTHERN IMPROVEMENT CO. P 00032 [E]  05/05/03 $ 1,757,433 90
SCOBEY-NORTH & SOUTH PLANT MIX OVERLAY,SEAL & COVER 07/02/03 $[ 1,708,211 $ 0 0o % 140,595
4346 010 000 12303 ,PORT CEMENT CONC PAV,CONC Mi TBD $ 1,757,433 % 73,633
MENGEL-RAY 345-8212 181 County: DANIELS KM TBD $[ 1,594,440 $ 0 0| 91% 52% 76% 4.6 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 12303 ‘ . sl 27058% [ o
[ 2,648,206 | $| 9 | q 216,467
Proj. Count: $[ 2705830 [ o9 $[ 128545
$[ 2,386,503 $[ 2,705,830 $[ 216,467 % % % %
Project Mgr. Totals for :\ \ 409 \ ‘BUTZLAFF, MIKE \ . sl 762234 | 299
[ 7,343,655 9 79,898 [ 13 | 813,034
Proj. Count: [ 4 | Project Mgr. Total Length: M $| 7,702,211 [ 308 3| 510,959
KM $] 5933963 $[ 7,622,314 $[ 813,030 |[ 78% [ 63% [ 82% [ 8.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11- MAY-04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 47 of 67
| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘ Work Phone: 233-3628 | Cell Phone: S Email: ‘ jfleming@state.mt.us

‘Project Mgr.‘ 405 \ ‘FLEMING, JAY

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPS-PLH 323-1(15)51 WESTWAY CONSTRUCTION, INC. S[ 00323 [ [E]  11/07/02 $ 3,835,198 150

ALBION - NORTH & SOUTH GRADING,GRAVEL SURFACING 02/18/03 $[ 4,164,409 $ 490,316 6 3 306,816

4138 015 000 09B02 M TBD $ 4,325,514 166 $ 753,992
130 County: CARTER KM  TBD $]  3952,981% 4,194,705 $ 755,047 | 94% 100% 87 % 19.1 %
Claim Status: COMPLETED ]

Project Mgr.‘ 404 ‘ ‘KUROKAWA, MARK ‘ Work Phone: 653-6721 | Cell Phone: Email: mkurokawa@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

BR 9036(19) SLETTEN CONSTRUCTION CO X[ 36315 | [E]  12/05/02 $ 889,151 120

BEAVER CR. - 5KM NW OF SACO PRESTRESSED BEAM TYPE STRUCTUR [ 1 02/13/03 $[ 923343$ - 53,716 0 106,698

3991 019 000 02C02 E & GRAVEL APPROACHES [ OM  04/15/04 $ 835,435 120 83,535
220 County: PHILLIPS [ JKm TBD $[ 846,337 % 0 0| 95% 78% 98% 9.9%
Claim Status: NONE [ 1w

BR 243-1(7)20 SLETTEN CONSTRUCTION CO S] 00243 [ [M]  08/09/02 $ 1,863,412 150

BRIDGE REPLACEMENT - NORTH OF STRUCTURES & APPROACHES ON BRI 10/08/02 $[  2,095747 $ 8,914 0 223,610

3421 007 000 04702 DGES Ml 04/16/04 $ 1,872,326 150 194,283
220 County: PHILLIPS KM TBD $]  194138§$  1,985475 222,889 | 98% 87% 96% 10 %
Claim Status: COMPLETED M

BR 9046(10) SLETTEN CONSTRUCTION CO X] 46425 [ [E]  09/02/03 $ 612,920 100

BIG MUDDY CREEK - SE OF REDSTO PRESTRESSED CONCRETEBEAMSTRU [ § 11/03/03 $ 659,358 $ - 40,000 0 79,680

4239 010 000 04803 CTURE & APPROACHES WITH GRAVEL [ gm TBD $ 572,920 100 41,486
221 County: SHERIDAN [ dKM TBD $[ 358813 % 0 0| 59% 52% 21% 11.6%
Claim Status: NONE [ 3wm

BR 9010(11) SLETTEN CONSTRUCTION CO X] 10200 [ [E]  09/06/02 $ 656,349 90

POPLAR RIVER-NW OF SCOBEY CONCRETE PRESTRESSED GIRDER ST 03/10/03 $[ 618274 % 0 0 78,762

2792 011 000 06802 RUCTURE & GRAVEL APPROACHES [ owm  10/01/03 $ 656,349 20 43,473
221 County: DANIELS [ O KM 04/26/04 $[ 611,35 $ PENDING 78990 | 93% 55% 92% 7.1 %
Claim Status: NONE 27.8 Ml

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11- MAY-04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 48 of 67
| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 404 ‘ ‘KUROKAWA, MARK ‘ Work Phone: 653-6721 | Cell Phone: S Email: ‘ mkurokawa@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPE 1-8(25)499 F SLETTEN CONSTRUCTION CO P[ 00001 | [E]  11/07/02 $ 2,075,365 120
US. 2-SACO GRD,GRVL,PL MIX BIT SURF,PREST 02/13/03 $[ 1912640 $ 0 7 249,044
1515 025 000 08802 RESSED CONCRETE BEAM BRIDGE [ Im TBD $ 2,075,365 127 186,334
140 County: PHILLIPS KM TBD $] 2,039,641 $ PENDING 212,825 98% 88% 94% 9.1 %
Claim Status: NONE M
BR 243-1(6)12 DESONIA CONSTRUCTION INC S] 00243 [ [M]  11/07/02 $ 494,328 100
STINKY CREEK-14 KM NW OF SACO PRESTRESSED CONCRETE BEAM BRID 03/13/03 $[ 582174$ 0 0 59,319
3420 006 000 10902 GE & GRD,GRVL,AGG SURF OF APPR 556 Ml 04/21/04 $ 494,328 100 68,922
221 County: PHILLIPS KM TBD $[ 464554 $ 509,934 81,590 | 91% 84% 95% 14.8%
Claim Status: NONE Mi
BR 511-1(5)6 SLETTEN CONSTRUCTION CO S] 00511 [ [E]  04/05/04 $ 673,427 75
WHITETAIL CR - WHITETAIL CONSTRUCTION OF PRESTRESSED CO TBD $[ 551,985 % 0 0 80,811
4240 005 000 11304 NCRETE BEAM BRIDGE [ gm TBD $ 673,427 75 6,765
County: DANIELS [ GKM  TBD $f 0s 0 0| 0% 8% NA N/A
Claim Status: NONE Mi
- $] 7,264,954 [ 75§
Project Mgr. Totals for : \ \ 404 \ ‘KUROKAWA, MARK \ .
| 7343517 8] - 84803 | 7 8 877,924
e, Bt Project Mgr. Total Length: M $| 7,180,150 | 762 3 624,794
KM $] 6,262,088 3| 4,670,907 $[ 863483 | [134% [ 72% [ 76% [ 10%
Project Mgr.‘ 403 ‘ ‘LAUCKNER, JAMES ‘ Work Phone: @ Cell Phone: S Email: ‘ jlauckner@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM-STPHS 0002(509) MONTANA LINES, INC [M]  12/05/02 $ 1,351,558 120
D4 - LIGHTING ROADWAY LIGHTING,FLASHING BEAC [ ] 05/28/03 $] 1647863 % 0 0 $ 162,187
4015 509 000 04B02 ONS,SIGNING & LANDSCAPEING [ Im TBD $ 1,351,558 120 $ 139,866
410 County: STATEWIDE [ ]kM  TBD $[ 1,360,651 $ 0 0| 101% 86% 95% 10.3 %
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11- MAY-04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 49 of 67
| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 403 HLAUCKNER, JAMES ‘ Work Phone: 377-5296 | Cell Phone: S Email: ‘ jlauckner@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 37-2(26)60 CENTURY COMPANIES, INC. P] 00037 [[E]  08/04/03 $ 377,432 30
2001-ASHLAND-WEST PLANT MIX BITUMINOUS OVERLAY,S [ 60 09/16/03 $[ 224501 $ 0 0 $ 37,743
5030 026 000 10603 EAL & COVER [ 1M TBD $ 377,432 30 21,835
181 County: ROSEBUD KM  TBD $] 219,551 $ 0 0| 58% 58% 67% 9.9%
Claim Status: NONE [ elm
STPP 42-1(5)0 PRINCE, INC P 00042 [ [M]  05/14/02 $ 1,360,184 50
JUNCTION MT 200 - NORTH PLANT MIX OVERLAY,SEAL & COVER [ 9 09/25/02 $[ 1531514 $ 0 0 108,815
4348 005 000 17402 Ml 07/16/03 $ 1,360,184 50 70,505
181 County: GARFIELD,McCONE KM 10/30/03 $ 1258135 % 0 0| 922% 65% 146% 5.6 %
Claim Status: NONE M
STPS 261-1(8)9 BORDER STATES PAVING,INC. S[ 00261 ] [E]  04/05/04 $ 2,134,998 120
14 KM NORTH OF WIBAUX - NORTH GRADING,GRAVEL,PLANT MIX SURFA TBD $[ 2,018,049 $ 0 0 $ 192,150
2840 008 000 18304 CING,SEAL & COVER M TBD $ 2,134,998 120 32,242
140 County: WIBAUX KM TBD $f 0s 0 0| 0% 17% NIA N/A
Claim Status: NONE M
SFCS 261-1(6)0 BORDER STATES PAVING,INC. S[ 00261 [ [E]  04/05/04 $ 825,789 120
WIBAUX - NORTH PLANT MIX OVERLAY,SEAL & COVER [ ¢ TBD 8  721867% 0 0 $ 74,321
4356 006 000 18304 M TBD $ 825,789 120 93
ATKINS-TOM 444-6230 181 County: WIBAUX KM TBD $f  0Js 0 0 0% 0% N/A N/A
Claim Status: NONE MI
Contract Totals for : ‘ ‘ 18304 ‘ . S| 2960787 [ 12
[ 2,739,916 ] $| 9 | q 266,471
Proj. Count: $[ 2960787 [ 120 | 32,335
$| 0$[ 2,960,787 8] 266471 | [ qw [12% [ gw | QJ%u
Project Mgr. Totals for :\ \ 403 \ ‘LAUCKNER, JAMES \ . L 60s0s6] | 32
[ 6,143,795 $| Q| q g 575,216
e Project Mgr. Total Length: M $| 6,049,961 | 320 3 264,541
KM $[ 2,838,337 $[ 6,049,961 $[ 575216 | [ 47% [ 46% [ 65% [ 9.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11- MAY-04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 50 of 67
| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘ Work Phone: 748-3175 | Cell Phone: S Email: ‘ doumartin@state.mt.us

‘Project Mgr.‘ 407 \ ‘MARTIN, DOUGLAS

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 39-1(29)12 E.H. OFTEDAL AND SONS, INC. P 00039 [ [M]  05/05/03 $ 8,292,962 200
COLSTRIP - SOUTH GRADE,CEMENT TREATED BASE,PLAN 07/07/03 $[ 8854520 $ 0 0o 3 829,296
2148 029 000 01203 T MIX SURF.SEAL & COVER & M TBD $ 8,292,962 200 % 428,120
140 County: ROSEBUD KM  TBD 8] 3,659,920 $ 0 0| 44% 52% 61% 11.7%
Claim Status: NONE M
BR 566-1(5)4 MARTIN CONSTRUCTION INC. S] 00566 | [M]  12/29/03 $ 293,933 60
BRIDGE CR-7 KM SW ASHLAND REPLACE TIMBER STRUCTURE WITH 04/28/04 $[ 377,106 $ 0 0o 3 35,272
4237 005 000 01C03 CULVERT.GRAVEL SURFACING M TBD $ 293,933 60 $ 18,322
223 County: ROSEBUD KM  TBD [ 2939% 0 0| 1% 52% 18% 623. %
Claim Status: NONE M
STPP 2-1(38)3 NORTHERN LINE LAYERS, INC. P 00002 [ [E]  07/18/02 $ 597,579 60
MAIN STREET - MILES CITY MILLING,PMS OVERLAY,SEAL & COV 2.6 09/30/02 8 428423 s 29,200 0 $ 71,709
4340 038 000 06602 ER MI 08/07/03 $ 626,779 60 $ 79,266
181 County: CUSTER KM TBD $[ 662,046 $ 822,851 86,122 | 80% 92% 135% 12 %
Claim Status: NONE M
STPP 23-1(30)0 NORTHERN LINE LAYERS, INC. P[ 00023 [ [M]  07/18/02 $ 429,462 60
MILES CITY - URBAN MILLING,PMS OVERLAY,SEAL & COV 496 09/30/02 $] 3785171 $% 28,000 0o 3 51,535
4342 030 000 06602 ER & SIDEWALKS Ml 08/07/03 $ 457,462 60 % 39,612
181 County: CUSTER KM TBD $[ 383389 $ 423,857 59,340 | 90 % 67 % 135% 10.3 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 06602 ‘ . s__toeroat [ o
[ 806,939 | $ 57,200 | q 123,244
Proj. Count: $[ 1084241 [ 69 $[ 118878
$[  1,045431 $[ 1,246,708 $[ 145462 % % % %
STPP 39-1(35)25 COLSTRIP ELECTRIC, INC. P] 00039 [ [M]  11/24/03 $ 23,995 30
LUMINAIRES - COLSTRIP INTERSECTION LIGHTING 04/12/04 $[ 20801% - 360 0o 1,920
4956 035 000 08B03 [ Iwm  04/29004 $ 23,635 30 s 4,132
410 County: ROSEBUD [ ]xM TBD sf  0s 0 0| 0% 215% NIA N/A
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11- MAY-04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 51 of 67
| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: 748-3175 | Cell Phone: S Email: ‘ doumartin@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 94-3(58)85 PRINCE, INC 17100094 [ [E]  04/05/04 $ 2,943,532 75
FORSYTH-EAST & WEST (WB) MILL,FILL,PLANT MIX BITUMINOUS TBD $[ 3365907 $ 0 0o 235,483
5147 058 000 17304 SURFACING,SEAL & COVER M TBD $ 2,943,532 753 4,291
181 County: ROSEBUD KM TBD s 0s 0 0| 0% 2% NA N/A
Claim Status: NONE 104 Ml
- $] 12581463 | 42§
Project Mgr. Totals for : \ \ 407 \ ‘MARTIN, DOUGLAS \ 3
[ 13,425,267 3| 56,840 | q s 1,225,215
Proj. Count: [ 6 ] Project Mgr. Total Length: M $[ 12638303 [ 425 9 573,743
KM $]  4708,290 $[ 12,801,130 $] 1247433 | [ 37% [ 46% [ 50% [ 12.2%
Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: | 228-9478 | Cell Phone: S Email: ‘ rpisk@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 99-1(7)18 RIVERSIDE CONTRACTING, INC. P] 00099 [[E]  03/08/04 $ 1,348,345 90
29 KM NORTH OF MALTA - NORTH LEVELING,PLANT MIX SURFACING O TBD $[ 1,282,369 $ 0 0 $ 107,868
4833 007 000 02204 VERLAY,SEAL & COVER M TBD $ 1,348,345 90 3 7,355
181 County: PHILLIPS KM TBD $[ 13483 s 0 0 1% 7% 7% 546%
Claim Status: NONE ]
NHTSA 0002(393) H L CONSTRUCTION [ ] 10/06/03 $ 1,699,692 150
D4-NON-INTERSTATE GUARDRAIL GRUARDRAIL & BRIDGE RAIL [ ] 03/11/04 $[ 2115797 $ 239,537 21 $ 254,954
3457 393 000 04903 [ Im TBD $ 1,939,229 171 61,126
310 County: VARIES [ ]km TBD $| 263248 $ 0 0| 15% 24% 6% 232%
Claim Status: NONE [ 1w
NH 0002(505) LSC,INC. [M]  09/26/02 $ 802,509 75
D4 CULVERTS - NORTH DRAINAGE IMPROVEMENTS [ ] 04/21/03 $[ 770078 s 0 0 $ 96,301
3910 505 000 09702 [ Im TBD $ 802,509 B8 121,029
141 County: VARIES [ kv TBD $[ 783,248 % 849,658 135,945 | 92% 89% 129% 155 %
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11- MAY-04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 52 of 67
| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: | 228-9478 | Cell Phone: S Email: ‘ rpisk@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :\ \ 402 \ ‘PISK, RANDAL \ . S| 3850544 | 319
[ 4168,238 3 239537 [ 21 § 459,123
Proj. Count: Project Mgr. Total Length: M $| 4,090,083 [ 33§ 9§ 189,514
KM $[  1,059,97§ $] 3,897,695 $[ 498,767 | [ 27% [ 38% [ 34% [17.9%
Project Mgr.‘ 408 ‘ ‘RUDE, DWAYNE ‘ Work Phone: 233-3612 | Cell Phone: S Email: ‘ drude@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zlhlﬂ Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 23-1(19)48 F E.H. OFTEDAL AND SONS, INC. P[ 00023 | [M]  03/29/01 $ 6,485,034 250
COALWOOD-NORTH GRADING,GRAVEL, PLANT MIX SURFA 08/28/01 $[ 6,017,266 $ 142,915 6 % 518,803
1824 019 000 11301 CING,SEAL & COVER Ml 09/20/03 $ 6,627,949 256 480,497
140 County: CUSTER,POWDER F KM 02/03/04 $[ 6660884 % 6,666,557 533,324 | 100% 90 % 104 % 7.2 %
Claim Status: NONE M
NH 23-1(27)33 F RIVERSIDE CONTRACTING, INC. P | 00023 M 11/07/02 $ 12,542,543 240
VOLBORG -NORTH AND SOUTH GRD,GRVL,PL MIX SURF,SEAL & CO 02/03/03 $[ 13,788,907 $ 155,070 0 $ 1,003,403
1514 027 000 12902 VER,PRESTRESSED CONCRETE BEAM MI TBD $ 12,697,613 240 $ 703,312
140 County: CUSTER KM TBD $[ 12503120 $ 2,255,761 0| 554% 70% 59% 5.6%
Claim Status: NONE ]
- $] 19,027,577 [ 49Q
Project Mgr. Totals for :\ \ 408 \ ‘RUDE, DWAYNE \ .
[ 19,806,173 3| 297,985 | § 3 1,522,206
RIS (U Project Mgr. Total Length: M $[ 19325563 [ 496 $| 1,183,809
KM $[ 19,164,004 3  8,922,31§ $] 1536727 | [215% [ 77% [ 82% [ 6.2%
Project Mgr.‘ 411 ‘ ‘SLASKA, JIM ‘ Work Phone: 377-5296 | Cell Phone: Email: ‘ jslaska@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11- MAY-04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 53 of 67

| CONSTRUCTI ON REPORT | MCMSR0O09
District 4 - Glendive |
‘Project Mgr.‘ 411 ‘ ‘SLASKA, JIM ‘ Work Phone: 377-5296 | Cell Phone: S Email: ‘ jslaska@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP-STPE 27-3(8)79 NORTHERN LINE LAYERS, INC. P 00027 [ [M]  07/18/02 $ 561,818 45
WIBAUX - NORTH & SOUTH COLD MILLING,PLANT MIX OVERLAY 08/19/02 $[ 429190 $ 0 0 $ 56,182
4344 008 000 03602 ,& SEAL & COVER Ml 08/04/03 $ 561,818 45 3 87,832
181 County: WIBAUX KM 04/26/04 8  494371s 545,488 $ 95103 | 91% 92% 102% 17.8%
Claim Status: NONE M
STPP 97-1(2)0 NORTHERN LINE LAYERS, INC. P 00097 [ [E]  07/18/02 $ 109,766 45
WIBAUX - WEST COLD MILLING,PLANT MIX OVERLAY [ ¢ 08/19/02 $[ 83884$ 0 0 $ 10,977
4350 002 000 03602 ,SEAL & COVER & LIGHTING Ml 08/04/03 $ 109,766 45 $ 16,339
181 County: WIBAUX KM 04/26/04 8  86274% 109,366 $ 22,967 | 79% 71% 102% 18.9 %
Claim Status: NONE Mi
Contract Totals for : ‘ ‘ 03602 ‘ 3 s__erised |4
[ 513,074 ] $| 0 | q 3 67,159
Proj. Count: $[ 671,584 [ 49 s[ 104,171
$| 580,645 $] 654,854 $[ 118,07 % [ 88 % % %
STPP 51-3(3)60 WICKENS CONSTRUCTION, INC. P[ 00051 [ [E]  12/29/03 $ 7135189 180
SIDNEY-WEST PLANT MIX SURFACING OVERLAY,WI 03/29/04 $] 8,047,019 $ 0 0 $ 713,519
2151 003 000 03C03 DENING,SEAL & COVER M TBD $ 7,135,189 180 $ 154,254
140 County: RICHLAND KM TBD $[ 83,303 8% 0 $ 0| 1% 22% 6% 185 %
Claim Status: NONE Mi
SFCI 94-6(46)218 PRINCE, INC 1700094 [[E]  09/26/02 $ 5,982,599 90
4 KM EAST OF GLENDIVE - EAST PLANT MIX OVERLAY,SEAL & COVER 07/21/03 8] 6,162,657 % 81,958 0 $ 418,782
4107 046 000 07902 M TBD $ 6,064,557 3 224,104
MENGEL-RAY 345-8212 181 County: DAWSON KM TBD $[ 5629879 $ 0 $ 0| 94% 54% 114 % 4 %
Claim Status: NONE MI
STPS 335-1(14)0 PRINCE, INC S[ 00335 [E]  04/05/04 $ 1282411 60
GLENDIVE - SOUTH LEVELING,PLANT MIX OVERLAY,SEA TBD $[ 1,088,989 $ 0 0o 3 102,593
5161 014 000 10304 L & COVER Mi TBD $ 1,282,411 60 $ 779
181 County: DAWSON KM TBD $f  Gs 0 $ 0| 0% 1% NA N/A
Claim Status: NONE ]
Project Mgr. Totals for : \ \ 411 \ ‘SLASKA, JIM \ S__isorirey | 87y
$[ 15,811,739 $| 81,958 | q s 1,302,053
RIS (U Project Mgr. Total Length: M $[ 15153741 37§ 9 483,308
KM $] 6,293,823 $[ 15,055,053 $] 1,352,964 | [ 42% [ 36% [ 43% [ 7.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11- MAY-04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 54 of 67
| CONSTRUCTI ON REPORT MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 410 ‘ ‘SWANSON, ROBERT E. ‘ Work Phone: 436-2704 | Cell Phone: S Email: ‘ roswanson@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPE 23-2(24)76 F E.H. OFTEDAL AND SONS, INC. P[ 00023 [ [M]  09/26/02 $ 16,306,928 220
BROADUS - EAST GRD,A GRVL OR CEMENT BASE COAR 11/14/02 $[ 15,612,039 $ 88,230 1 $ 1304554
1517 024 000 01702 SE,PL.MIX OVERLAY,SEAL & COVER M TBD $ 16,395,158 221 % 947,165
140 County: POWDER RIVER KM TBD $] 14,487,553 $ 0 0| 8% 73% 67% 65%
Claim Status: NONE M
NH 23-2(20)56 F E.H. OFTEDAL AND SONS, INC. P[ 00023 ] [M]  12/19/00 $ 7,095,158 180
COALWOOD - SOUTH GRADING,GRAVEL,PL MIX SURF,SEA 02/13/01 $[ 7,520,509 $ 107,648 34 567,613
1824 020 000 01A00 L & COVER Ml 09/20/03 $ 7,202,806 214 485,611
140 County: POWDER RIVER KM 02/13/04 $[ 7380053 % 7,403,975 518278 | 100 % 94% 103% 6.6 %
Claim Status: NONE Mi
NH 23-2(18)64 F E.H. OFTEDAL AND SONS, INC. P[ 00023 ] [M]  11/27/00 $ 10,642,287 240
OLIVE N&S GRADING,GRAVEL,PLANT MIX SURFA 03/12/01 $] 9,371,165 $ 176,539 108 851,383
1823 018 000 02B00 CING & PRESTRESSED CONC.BEAM Ml 09/19/03 $ 10,818,826 241 712,630
140 County: POWDER RIVER KM 02/13/04 $[ 10,663,981 $ 10,713,850 749,970 | 100% 95% 106 % 6.7 %
Claim Status: NONE M
STPP 54-1(7)9 PRINCE, INC P[ 00054 [ [E]  05/14/02 $  1,285753 50
2 KM NORTH OF BIDDLE - NORTH PLANT MIX OVERLAY,LEVELING,SEA 07/26/02 $]  1,353411% 0 0o 3 102,860
4349 007 000 13402 L & COVER Ml 11/07/03 $ 1,285,753 50 % 56,174
181 County: POWDER RIVER KM 02/02/04 $[ 1,239,693 $ 0 0| 96% 55% 118% 4.5 %
Claim Status: NONE M
Project Mgr. Totals for : \ \ 410 \ ‘SWANSON, ROBERT E. \ . S| 35330129 | 69
[ 33,857,120 3 372417 [ 34 9§ 2,826,410
Proj. Count: [ 4] Project Mgr. Total Length: M [ 35702543 [ 726 [ 2,201,580
KM $[ 33,771,279 $[ 35,710,506 $[ 2675667 | [ 95% [ 82% [ 94% [ 6.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11- VAY-04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 55 of 67

| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: - _ M Estimate Chng. Ord. Contract Prog. CE
RSl Vet (RS Cont Total Amt Chng. Ord.  CE Costs
KM : : g.rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 126,142,603 | 4,285
$[ 127,911,661 $| 1,776,723 | 107 $| 11,263,184
$[ 127,919,323 | 4,392 $| 7,554,606
s| 92,053919 s 114,975,428 s 11,802,175 | [81% [64% [70% [ 8.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[11- VAY- 04 |

District 5 - Billings |

[ VONTANA

DEPARTMVENT OF TRANSPORTATI ON |

Page 56 of 67

| CONSTRUCTI ON' REPORT

| MCOVBRO09

‘Project Mgr.‘ 503 ‘ ‘EPM 03

‘ Work Phone: 538-1326 | Cell Phone: | 698-9721 Email: ‘

Ifloerchinger@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

CM 7199(13) CENTURY COMPANIES, INC. [ ] 05/14/02 $ 97,565 30

BRASSEY/CASINO CR - LEWISTOWN SEAL & COVER,PMS OVERLAY & PAV [ ] 07/10/02 $[ 99679 0 0 $ 7,805

4501 013 000 05402 EMENT MARKINGS [ ]wm 082902 $ 97,565 30 3 10,282

NEVILLE-GARY 657-0232 183 County: FERGUS [ ]KMm 10/20/03 $[ 96594 s 97,215 $ 15554 | 99% 66% 37% 10.6%
Claim Status: NONE [ Im

Project Mgr.‘ 501 ‘ ‘BERGEN, PERRY ‘ Work Phone: | 657-0259 | Cell Phone: Email: pebergen@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPHS 532-1(4)12 J & S CONSTRUCTION INC. S 00532 [ [M]  09/06/02 $ 118,008 30

SLOPE FLATTENING-NORTH OF LAUR  SLOPE FLATTENING-NORTH OF LAUR 11/08/02 $[ 121638 $ - 910 0 11,801

3641 004 000 01602 EL [ ]wm 051903 $ 117,098 30 53,544
310 County: YELLOWSTONE [ ] kwm TBD $[ 131,740 s 136,740 54,696 | 96 % 98 % 40 % 40.6 %
Claim Status: NONE [ Im

NH 4-1(23)0 F CENTURY COMPANIES, INC. P 00004 | M| 12/19/00 $ 6,409,592 200

WARREN - NORTH & SOUTH GRADING,AGG SURF,PL MIX BIT SU [ ¢ 03/05/01 $[ 7,351,609 $ 562,476 10 769,151

1423 023 000 02800 RF,COLD IN-PLACE RECYCLE, M TBD $ 6,972,068 210 900,794
140 County: CARBON KM TBD $]  7176949$ 7,453,466 968,809 | 96% 93% 102% 12.6 %
Claim Status: NONE Mi

STPP 78-2(22)33 COP CONSTRUCTION L.L.C. P 00078 | [M]  10/06/03 $ 210,714 140

LIGHTING - WOODARD AVENUE - AB ELECTRICAL IMPROVEMENTS 03/02/04 $[ 208,778 $ 0 0 16,857

4380 022 000 06803 [ Im TBD $ 210,714 140 8 3,612
130 County: STILLWATER [ JkMm TBD $[  27546% 0 $ 0| 13% 21% 8% 13.1%
Claim Status: NONE [ 1w

STPP 78-2(20)33 COP CONSTRUCTION L.L.C. P 00078 [ [M]  10/06/03 $ 2,794,526 140

WOODARD AVENUE - ABSAROKEE GRADE,GRAVEL,PLANT MIX SURFACI 03/02/04 8] 2424407 % 37,530 9 223,562

4380 020 000 06803 NG,SIDEWALK,WATERLINE REPLACEM 564 M TBD $ 2,832,055 149 $ 84,046
130 County: STILLWATER KM TBD $[ 785110 $ 0 $ 0| 28% 38% 7% 10.7%
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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CONSTRUCTI ON' REPORT |

Page 57 of 67

MCMSR009

‘Project Mgr.‘ 501 \ ‘BERGEN, PERRY

‘ Work Phone: 657-0259 | Cell Phone: | 670-3734 Email: ‘

pebergen@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 06803 s__so0524q [ 14
$[ 2,633,185 | $] 37530 | 9 9§ 240,419
Proj. Count: $[ 3042769 [ 149 8| 87,658
$| 812,656 $| 3,005,240 $[ 240,419 % % % %
STPP 14-5(16)196 WICKENS CONSTRUCTION, INC. P 00014 | [M]  05/05/03 $ 10,099,238 220
MELSTONE-EAST & WEST GRADE,GRAVEL,PLANT MIX SURFACE 06/26/03 $[ 9701519 $ 71,466 8 % 807,939
2152 016 000 11403 & SEAL & COVER M TBD $ 10,170,704 228 % 569,726
140 County: MUSSELSHELL KM TBD $] 4869848 $ 10,085,238 $ 806,819 | 48% 71% 41% 117 %
Claim Status: NONE ]
- $]  19,632,07§ | 59q
Project Mgr. Totals for : \ \ 501 \ ‘BERGEN, PERRY \ .
[ 190,807,947 3| 670562 [ 27 1,829,314
Proj. Count: Project Mgr. Total Length: M $[ 20302639 [ 617 1,611,723
KM $] 12,991,193 $[ 20,680,684 $[ 2070743 | [ 63% [ 78% [ 53% [ 12.4%
Project Mgr.‘ 510 ‘ ‘FAVERO CRAIG ‘ Work Phone: | 657-0273 | Cell Phone: Email: ‘ dsandine@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(574) MARVIN A. REHBEIN [ [M]  05/14/02 $ 1,769,836 180
D5 - INTERSTATE FENCING INTERSTATE FENCING & CATTLE GU [ ] 06/17/02 $[ 1,501,410 $ 30,836 12 176,984
4364 574 000 06302 ARD IMPROVEMENTS [ Iwm  04/26/04 $ 1,800,672 192 289,052
310 County: STATEWIDE [ ]km  TBD 8 1817413$ 1,863,043 208,087 | 98% 97 % 85% 15.9 %
Claim Status: NONE [ Im
SMP 0599(02) PURCELL CONSTRUCTION [ ] o07/13/01 $ 74,988 0
BILLINGS DISTRICT -CRUSH AND S CRUSHING & STOCKPILING [ 9 08/20/01 $[ 125063 $ 0 0 $ 7,499
4731 002 000 10601 [ gwm  10418/01 $ 74,988 0 0
999 County: CARBON [ 0 KM 01/07/02 $[ 75083 % 0 0| 100% 0% N/A N/A
Claim Status: NONE [ ogwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 510 HFAVERO CRAIG

‘ Work Phone: 657-0273 | Cell Phone: | 670-4059 Email: ‘

dsandine@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 16-1(45)1 EMPIRE SAND AND GRAVEL COMPANY P | 00016 \5 03/08/04 $ 1,732,222 60
MAIN ST - BILLINGS HTS COLD MILLING,PLANT MIX BITUMIN TBD $[ 1,593,783 $ 0 0o 3 138,578
4367 045 000 13204 OUS SURFACING,ADA RAMPS,ELECTR MI TBD $ 1,732,222 60 $ 21,802
181 County: YELLOWSTONE KM  TBD $[ 18723 0 0| 1% 16% NA 116 %
Claim Status: NONE M
- $] 3577,046 [ 24Q
Project Mgr. Totals for : \ \ 510 \ ‘FAVERO CRAIG 3
[ 3,220,258 3| 30836 [ 13 $ 323,061
Proj. Count: Project Mgr. Total Length: M 8| 3,607,883 [ 257 310,854
4k $[ 1,011,218 $[ 3,670,253 s 444164 | [ 52% [ 79% [ 65% [16.3%

Project Mgr.‘ 509 \ ‘FLOERCHINGER, LARRY

‘ Work Phone: 538-1326

Cell Phone: | 698-9721 Email: ‘

Ifloerchinger@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPP 43-1(24)15 CENTURY COMPANIES, INC. P[ 00043 [ [E]  04/05/04 $ 1125845 60

HILGER - EAST MILL,FILL,SEAL & COVER & PAVEM TBD $[ 1331350 $ 0 0 78,809

4377 024 000 02304 ENT MARKING MI TBD $ 1,125,845 60 967
180 County: FERGUS KM TBD $f  Gs 0 0 0% 1% NIA N/A
Claim Status: NONE ]

STPP 45-1(21)4 M A DEATLEY CONSTRUCTION P[ 00045 [[E]  02/09/04 $ 103,822 180

SWAMP CREEK APPROACH - 6 KM NO  GRADING,GRAVEL & SURFACING OF 03/29/04 $[ 102584 $ 0 0 10,382

4606 021 000 02903 APPROACH ROAD,PARKING AREA,GUA [ gm TBD $ 103,822 180 2,747
140 County: SWEET GRASS [ dkM TBD 8] 36798 0 0| 4% 26% 8% T747%
Claim Status: NONE M

STPP 45-1(17)8 M A DEATLEY CONSTRUCTION P[ 00045 [[E]  02/09/04 $ 8,801,013 180

13 KM NORTH OF BIG TIMBER - NO GRADING,CEMENT TREATED BASE,PL [ 8 03/29/04 $[ 8,409,897 $ 0 0 880,101

1300 017 000 02903 ANT MIX SURFACING,PERSTRESSED M TBD $ 8,801,013 180 171,982
140 County: SWEET GRASS KM TBD $[ 219743 % 0 0| 2% 20% 8% 783%
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON' REPORT

| MCOVBRO09

‘Project Mgr.‘ 509 ‘ ‘FLOERCHINGER, LARRY ‘ Work Phone: 538-1326 | Cell Phone: Email: ‘ Ifloerchinger@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 02903 S__so04s3 | 189
$[ 8,512,476 | $] 9 | q 890,483
Proj. Count: $[ 8904835 [ 189 $[ 174,729
$| 223,423 $[ 8,904,835 $[ 890,483 % % % %
NH 63-2(6)19 CENTURY COMPANIES, INC. [ ] 05/05/03 $ 931,425 45
1 KM N OF JUDITH GAP-N PLANT MIX OVERLAY SEAL & COVER [ 1 TBD $[ 891,664 $ 0 0o s 74,514
4887 006 000 05403 [ 1w TBD $ 931,425 45 $ 21,872
181 County: FERGUSJUDITHBA[ | KM  TBD $| 185392 $ 0 0| 20% 29% 67% 11.89%
Claim Status: NONE [ Im
- $] 10,962,105 | 28§
Project Mgr. Totals for :\ \ 509 \ ‘FLOERCHINGER, LARRY \ 3
[ 10,735,490 $| Q| q s 1,043,806
Proj. Count: Project Mgr. Total Length: M [ 10962108 285 $[ 197,568
KM $| 408,814 $[ 10,962,105 $] 1043806 | [ 4% [ 19% [ 16% [ 48.3%

Project Mgr.‘ 506 \ ‘GOLOB, KEN (TEMP)

\ Work Phone: 323-3699

Cell Phone: 670-4059 Email:

‘ cfavero@state.mt.us ‘

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 14-5(18)189 M K WEEDEN CONSTRUCTION, INC. P | 00014 M 09/26/02 $ 7,841,903 180
MUSSELSHELL E & W GRADING,GRAVEL & PLANT MIX SUR 11/25/02 $[ 7,998,888 $ 285,898 708 784,190
1302 018 000 07702 FACING MI TBD $ 8,127,801 187 $ 1,003,402
140 County: MUSSELSHELL KM TBD $]  7621,13§$ 8,154,909 $ 1,159315| 93% 87 % T72% 13.2%
Claim Status: NONE M
Project Mgr.‘ 505 ‘ ‘MUHLBEIER, JAY ‘ Work Phone: 665-2774 | Cell Phone: Email: jmuhlbeier @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 505 ‘ ‘MUHLBEIER, JAY ‘ Work Phone: 665-2774 | Cell Phone: Email: ‘ jmuhlbeier @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9002(31) SLETTEN CONSTRUCTION CO M 10/06/03 $ 750,662 120
PASS CREEK-2 KM SW OF WYOLA PRESTRESSED BEAM BRIDGE & GRAD [ ] 03/30/04 $[ 698,159 $ 0 0 112,599
4159 031 000 17303 ING,AGGREGATE,PLANT MIX SURFAC [ 1w TBD $ 750,662 120 27,886
221 County: BIG HORN [ ]kM  TBD 8 63978% 0 0| 9% 25% 17% 43.6%
Claim Status: NONE [ Im
NH 37-1(23)0 E.H. OFTEDAL AND SONS, INC. P] 00037 | [M]  06/02/03 $ 15,196,471 200
BATTLEFIELD-EAST SURF RECON,GRD,AGG SUBBASE,CEM 03/15/04 $[ 13,107,363 $ -2,063,526 -45 1,291,700
4063 023 000 24403 ENT TRTD BASE,PL MIX BIT SURF MI TBD $ 13,132,945 155 431,712
150 County: BIG HORN KM TBD $] 5141973 $ 0 0| 34% 33% 9% 84%
Claim Status: NONE M
: $] 15,947,133 | 329
Project Mgr. Totals for : \ \ 505 \ ‘MUHLBEIER, JAY \ ]
| 13805520 $| - 2,063,526 [ - 4§ 1,404,299
RIGICotnt: Project Mgr. Total Length: M $[ 13883607 [ 27§ 459,598
KM $[ 5205950 $[ 15,947,133 $[ 1404299 | [ 33% [ 33% [ 1% | 8.8%
Project Mgr.‘ 504 \ ‘SANDINE DON (TEMP) \ Work Phone: | 657-0269 | Cell Phone: Email: \ dsloe@state.mt.us \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 298-1(7)4 WESTWAY CONSTRUCTION, INC. u 09/26/02 $ 3,314,260 150
6 KM SOUTH OF BIG TIMBER-SOUTH GRADING,AGGREGATE,PLANT MIX BI [ ] 01/20/03 $[ 3401747 $ 240,594 9 265,141
1151 007 000 02902 T.SURFACING,SEAL & COVER [ Im TBD $ 3,554,854 159 427,820
140 County: SWEET GRASS [ ]km TBD $[ 3,555,155 $ PENDING 432,024 | 107% 99% 87 % 12%
Claim Status: NONE [ 1w
IM 90-8(132)438 JTL GROUP, INC.-BILLINGS | ] 12/16/98 $ 4,905,651 200
BILLINGS-MOSSMAIN SCALE PL.MIX BIT.SURF.,OVERLAY,SEAL, [ ] 03/15/99 $] 5666913 $ 1,433,284 87 490,565
1797 132 000 04898 & COVER,2 NEW BRIDGE & 8 [ ]wm o601 $ 6,338,935 287 575,577
172 County: YELLOWSTONE [ kv 12112/02 $[ 6,444,666 3 PENDING 634976 | 131% 91% 93% 8.9 %
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 504 HSANDINE DON (TEMP)

‘ Work Phone: 657-0269 | Cell Phone: | 670-3738 Email: ‘

dsloe@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-8(139)437 JTL GROUP, INC.-BILLINGS 1700090 [ [E]  12/16/98 $ 4,195,622 200
MOSSMAIN - BILLINGS GR,AGG.SURF,PL.MIX SURF,SEAL & 03/15/99 $[ 4506273 $ 1,696,408 45 $ 419,562
2805 139 000 04898 COVER,PCCP,MCS BLDG & SCALE Ml 06/22/01 $ 5,892,031 245 $ 392,872
180 County: YELLOWSTONE KM 12/12/02 $] 5761520 $  5774,484 $ 461,958 | 100 % 85% 109% 6.8 %
Claim Status: NONE M
$[ 9101279 | 20Q
Contract Totals for : ‘ ‘ 04898 ‘ 3
[ 10,173,184 $| 3,129,698 | 133 3 910,127
Proj. Count: $[ 1223096 | 333 $[ 968,449
$] 12,206,186 $[ 5,774,484 $[ 1,096,934 % % % %
- $] 12,415533 | 35Q
Project Mgr. Totals for :\ \ 504 \ ‘SANDINE DON (TEMP) \ 3
[ 13,574,931 3 3370,28§ [ 141 $ 1,175,268
RIS (U Project Mgr. Total Length: M $[ 15785820 [ 491 3 1,396,269
KM $] 15761,341 $[  5774,484 $] 152895 | [2783% [ 91% [ 83% [ 8.9%

Project Mgr.‘ 508 \ ‘SHUPAK,TOM

\ Work Phone: 657-0271

Cell Phone: | 670-4054 Email: ‘

tshupak@state.mt.us ‘

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-7(75)360 SCHELLINGER CONST CO.,INC. 1] 00090 | [E]  07/07/03 $ 8,322,646 140
DEHART-EAST & WEST GRADING,GRAVEL,PLANT MIX SURFA 360 08/04/03 $[ 8690235 % - 64,865 -1 832,265
3439 075 000 07603 CING AND DIGOUTS [ 4w TBD $ 8,257,780 139 263,503
150 County: SWEET GRASS KM  TBD $[ 3,948,333 $ 0 0| 47% 32% 56% 6.7 %
Claim Status: NONE ]
IM 90-7(80)369 RIVERSIDE CONTRACTING, INC. 1700090 [ [E]  03/08/04 $ 3,599,051 0
BOULDER RIVER - EAST MILL,FILL,OVERLAY,GUARDRAIL,SE TBD $[ 4205197 $ 0 0 287,924
4365 080 000 08204 AL & COVER MI TBD $ 3,599,051 0 $ 16,998
181 County: SWEET GRASS KM TBD $] 462,988 $ 0 0| 13% 6% NA 3.7 %
Claim Status: NONE Mi
: $ 11,921,697 | 14q
Project Mgr. Totals for : \ \ 508 \ ‘SHUPAK,TOM \ )
| 12895426 $| - 64865 [ - 1 $ 1,120,189
RIGICotnt: Project Mgr. Total Length: M $[ 11856831 [ 139 §] 280,501
KM $] 4411323 $[ 11,921,697 $[ 1,120,189 | [ 37% [ 25% [ 56% | 6.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 502 ‘ ‘STUDEBAKER, RAYMOND ‘ Work Phone: 657-0273 | Cell Phone: Email: ‘ rstudebaker @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 310-1(1)0 CENTURY COMPANIES, INC. S 00310 [ [E]  04/07/03 $ 252,404 60
CUSTER-NORTH PLANT MIX BITUMINOUS SURFACE O [ ¢ 07/14/03 $[ 233500 % - 26,257 0o 25,240
4596 001 000 01303 VERLAY & SEAL & COVER M TBD $ 226,147 60 $ 34,320
NEVILLE-GARY 657-0232 181 County: YELLOWSTONE,TRE KM TBD $[ 235883 % 0 $ 0| 93% 136% 70% 145 %
Claim Status: NONE M
SFCS 311-1(1)0 CENTURY COMPANIES, INC. S[ 00311 [ [E]  04/07/03 $ 682,307 60
HYSHAM INTERCHANGE - WEST OVERLAY,LEVELING,SEAL & COVER 07/14/03 $[ 699,641 $ 0 0 $ 54,585
4384 001 000 01303 M TBD $ 682,307 60 $ 41,608
NEVILLE-GARY 657-0232 181 County: YELLOWSTONE,TRI KM  TBD $[ 668,654 $ 0 $ 0| 8% 76% 70% 62%
Claim Status: NONE Mi
Contract Totals for : ‘ ‘ 01303 ‘ 3 S| oa7if [ o
[ 933141 8] - 26257 | q 3 79,824
Proj. Count: s 908454 [ 60 75,928
$| 904,537 $] 934,711 $[ 79,825 % [ 95 % % %
NH 14-4(19)138 JTL GROUP, INC.-BILLINGS P[ 00014 [ [E]  03/08/04 $ 933,099 60
LAVINA - WEST DIGOUT,PLANT MIX OVERLAY,SEAL TBD $[ 932724s 0 0 $ 93,310
4842 019 000 03204 & COVER M TBD $ 933,099 60 S 2,458
181 County: GOLDEN VALLEY KM TBD $ 9333s 0 $ 0 1% 3% 3% 26.3%
Claim Status: NONE M
NH 0002(593) H L CONSTRUCTION [ ] 09/02/03 $ 508,267 75
D5-NON-INTERSTATE GUARDRAIL GUARDRAIL & BRIDGE RAIL [ ] 10/21/03 $[ 568,920 $ 0 0o % 50,827
3457 593 000 03603 [ Iwm TBD $ 508,267 B8 62,614
310 County: VARIES [ ]Kkm TBD $[ 448641 $ 0 $ 0| 88% 123% 43% 14 %
Claim Status: NONE [ Im
BR 9005(24) SLETTEN CONSTRUCTION CO [M] 02/09/04 $ 1,226,635 120
CLARKS FORK - SOUTH OF BELFRY GRADING,STRUCTURE REMOVEL,BRID [ ] 03/31/04 $[ 1,298,150 $ 0 0 $ 183,995
3920 024 000 05104 GE,PMBS & GUARDRAIL [ Im TBD $ 1,226,635 120 % 48,377
County: CARBON [ ]kMm TBD $[ 169,237 $ 0 $ 0| 4% 26% NA  286%
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[11- VAY- 04 |

District 5 - Billings |

[ VONTANA

DEPARTMVENT OF TRANSPORTATI ON |

CONSTRUCTI ON' REPORT |

Page 63 of 67

MCMSR009

‘Project Mgr.‘ 502 \ ‘STUDEBAKER, RAYMOND

‘ Work Phone: 657-0273 | Cell Phone: | 670-4062 Email: ‘

rstudebaker@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 298-1(10)8 JTL GROUP, INC.-BILLINGS S] 00298 [ [E]  04/05/04 $ 160,161 45
13 KM SOUTH OF BIG TIMBER SOUT SEAL & COVER & PAVEMENT MARKIN TBD $[ 172810 $ 0 0 $ 16,016
4594 010 000 06304 G M TBD $ 160,161 45 $ 440
NEVILLE-GARY 657-0232 183 County: SWEET GRASS KM TBD $f  Gs 0 0 0% 3% NIA N/A
Claim Status: NONE M
STPS 0002(664) H L CONSTRUCTION S [M]  05/05/03 $ 364,592 30
SHILOH ROAD/SOUTH FRONTAGE ROA  PLANT MIX OVERLAY,SEAL & COVER [ ] 06/10/03 $[ 306,969 $ 70,784 17 % 29,167
4891 664 000 06403 ,& REVISE BRIDGE RAIL M TBD $ 435,376 47 3 54,477
180 County: YELLOWSTONE KM TBD $[ 461,033 $ 475,019 66,502 | 97 % 82% 98% 11.8%
Claim Status: NONE [ 1w
SFCS 306-1(12)2 JTL GROUP, INC.-BILLINGS S[ 00306 | [E]  04/05/04 $ 87,077 30
4 KM NORTH OF COLUMBUS - NORTH  SEAL & COVER,PAVEMENT MARKINGS TBD 8 940413 0 0 $ 10,449
4595 012 000 07304 M TBD $ 87,077 30 s 359
KRINGS-DAMIAN 444-6226 183 County: STILLWATER KM TBD $f 0s 0 0| 0% 3% NA N/A
Claim Status: NONE M
BR 9048(11) EDWARD T COPPS CONST. L] 48132 [[M]  03/16/00 $ 823,782 150
STILLWATER RIVER-N.E. OF ABSAR GR.AGG.APPROACHES,PRESTRESSED [ ] 04/05/00 $] 1,183,040 $ 90,578 13 $ 123,567
2295 011 000 08699 CONCRETE BEAM BRIDGE [ owm 031802 $ 914,360 163 202,131
221 County: STILLWATER [ dkm TBD $[ 945603 $ 1,084,320 162,648 | 87 % 124% 98 % 21.4 %
Claim Status: NONE [ adm
SMP 5699(04) J E M ENTERPRISES [ ] 05/05/03 $ 200,612 0
BILLINGS DISTRICT CRUSH AND ST CRUSH & STOCKPILE [ 0 08/25/03 $( 167670$ - 10,450 0o 3 20,061
5248 004 000 23403 [ owm  10/2203 $ 190,162 0 0
County: YELLOWSTONE [ d KM  TBD $[ 190,859 $ 0 0| 95% 0% NA  NA
Claim Status: NONE [ gm
Project Mgr. Totals for : \ \ 502 \ ‘STUDEBAKER, RAYMOND \ S___52885%4 | 579
$| 5,657,465 $| 124,655 [ 30 $| 607,217
Proj. Count: Project Mgr. Total Length: M [ 5363500 600 $[ 446,84
KM $] 3129243 $[ 5,609,901 $[ 683,633 |[ 56% [ 65% [ 47% [ 14.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 5 - Billings |

‘Project Mgr.‘ 507 ‘ ‘TAYLOR, MIKE (TEMP) ‘ Work Phone: @ Cell Phone: Email: ‘ mictaylor@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 308-1(23)0 TAMIETTI CONST. CO., INC. S] 00308 | [M]  09/06/02 $ 998,351 90
ROCK CREEK-RED LODGE PRESTRESSED CONCRETE BEAM BRID 10/28/02 $[ 1,090,509 $ 12,643 18 119,802
3996 023 000 02802 GE,GRADING,AGGREGATE,PLANT MIX Ml 04/21/04 $ 1,010,994 91  $ 186,972
County: CARBON KM TBD 8  924537$ 1,018,351 $ 199,671 | 91% 94 % 109% 20.2 %
Claim Status: NONE ]
BR 419-1(9)21 COP CONSTRUCTION CO. S[ 00419 [ [M]  09/26/02 $ 1,141,994 120
WEST FORK STILLWATER - STRUCTU  GRADING,GRAVEL & CONSTRUCTION 12/10/02 $[ 1124373 % 32,644 9 3 137,039
3434 009 000 03902 OF PRESTRESSED CONCRETE STRUCT 558 Ml 04/30/03 $ 1,174,637 129 % 205,437
221 County: STILLWATER KM  TBD $] 1,156,333 $ PENDING $ 226,385 | 101% 91% 96% 17.8 %
Claim Status: COMPLETED Mi
IM 94-1(64)23 SLETTEN CONSTRUCTION CO 100094 [ [M]  10/06/03 $ 731,588 180
POMPEY'S PILLAR INTERCHANGE GRADING,GRAVEL & PLANT MIX BIT 11/19/03 $ 832694 % 0 0 $ 87,791
4574 064 000 04103 UMNIOUS SURFACING 448 MI TBD $ 731,588 180 % 95,450
310 County: YELLOWSTONE KM TBD $[ 333109 % 0 $ 0| 46% 109% 1% 28.7 %
Claim Status: NONE Mi
BR 568-1(13)0 SLETTEN CONSTRUCTION CO S[ 00568 | [M]  10/06/03 $ 2,634,549 180
BNRR-2 KM WEST OF POMPEY'S PIL CONCRETE PRESTRESSED BEAM STRU .025 11/19/03 $] 2483677 % 2,108 0o 3 316,146
4004 013 000 04103 CTURE & APPROACHES .26 MI TBD $ 2,636,657 180 $ 112,464
221 County: YELLOWSTONE 419 KM TBD $[ 1,208,079 $ 0 $ 0| 46% 36% 1% 93%
Claim Status: NONE .285 M
Contract Totals for : ‘ ‘ 04103 ‘ . s3] | 189
[ 3316371 ] | 2,108 | q 403,937
Proj. Count: $[ 3368245 [ 189 $[ 207,914
$]  1541,188 $[ 3,366,137 $[ 403,937 % % % %
MT (008) COP CONSTRUCTION L.L.C. P] 00028 [[E]  09/02/03 $ 496,721 0
SLIDE REPAIR - BEARTOOTH PASS DIGOUTS,GRAVEL,PCCP & PLANT MI 10/16/03 $[ 1084158 $ 0 0o 59,607
4374 008 000 08803 X BITUMINOUS SURFACING M TBD $ 496,721 0o $ 36,774
140 County: CARBON KM TBD $ 184550 % 0 0| 37% 62% N/A 19.9 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 \ ‘TAYLOR, MIKE (TEMP)

‘ Work Phone: 657-0264 | Cell Phone: | 670-3735 Email: ‘

mictaylor@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 306-1(11)1 FRONTIER-WEST, L.L.C. S 00306 | [E]  03/08/04 $ 656,039 100
KEYSER CR - 2 KM W COLUMBUS CONCRETE BEAM BRIDGE,GRADING A 04/05/04 $[ 730723 % 0 0o 3 85,285
4244 011 000 09204 GGREGATE SURFACING,PLANT MIX [ gm TBD $ 656,039 100 $ 21,647
221 County: STILLWATER [ dkKv  TBD 8]  57861% 0 0| 9% 25% NIA 37.4 %
Claim Status: NONE M
BR 9002(30) EDWARD T COPPS CONST. X[ 02318 [ [E]  05/14/02 $ 396,112 75
FLY CREEK - 25KM WEST OF HARDI BRIDGE REPLACEMENT & APPROACH I 07/30/02 $[ 379410 $ 21,772 3 $ 51,495
3994 030 000 14402 ROADWAY WORK [ gwm  1045/03 $ 417,884 78 3 114,631
221 County: BIG HORN [ dkM TBD $] 394,998 $ PENDING $ 143,814 | 100% 80% 121% 29 %
Claim Status: NONE [ &g m
AR 5102042(1) DIAMOND CONSTRUCTION, INC. [ ] 06/07/02 $ 78,489 30
BRIDGE REPAIR - MOSSMAIN INT BRIDGE REPAIR-MOSSMAIN INT. [ 3¢ 07/08/02 $[ 59013 s 4,000 0 $ 11,773
4961 001 000 17502 [ dwm 081602 $ 82,489 30 0
999 County: YELLOWSTONE [ O KM 10/10/02 $ 79078 $ 0 0| 101% 0% 50% N/A
Claim Status: NONE [ gwm
; $] 7,133,843 [ 59§
Project Mgr. Totals for : \ \ 507 \ [TAYLOR, MIKE (TEMP) \ .
[ 7784552 $| 73167 | 13 § 868,938
e, Bt Project Mgr. Total Length: M $| 7,207,009 | 608 3| 773,374
KM $] 4,338,547 9| 5,615,737 $[ 1130473 | [ 77% [ 68% [ 55% [ 17.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11- VAY-04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 66 of 67

| CONSTRUCTI ON REPORT | MCMSR009
District 5 - Billings |
District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: - _ M Estimate Chng. Ord. Contract Prog. CE
District Total Length: Cont Total Amt ch ord CE Cost
KM ont. otal Amt. ng. Lrd. OS5 1 cN. CE.  Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 94,767,839 | 3,30
$[ 95,580,153 $| 2,427,013 | 184 $ 9,164,083
$[ 97,204,850 [ 3,484 $| 6,490,355
s[ 5875361 o[ 83,434,114 s[ 10601133 | [63% [60% [52% [116%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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Statewide Totals: Engineer  Award Amt.  Days PERCENTAGES
Estimate Chng. Ord. Cont. Days  Prog. CE
Proj. Count 249 State Total Length: Mi Cont Total Amt Chng. Ord CE Costs CN. CE. Time CE.
KM Pymts. Mod.C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 533,738,544 [ 17,199
$| 555,629,739 $| 21,061,360 | 923 $[ 51,146,785
$[ 554,799,903 [ 18,117 $[ 38,623,893
$[ 404,365,853 $| 510,058,931 $] 57,390,663 | [ 79% [ 67% [ 70% [ 9.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




